
FY2016
MILITARY OCEAN TERMINAL CONCORD

Installation Action Plan

Printed 06 October   2016

Army Defense Environmental Restoration Program



Table of Contents

Statement Of Purpose..................................................................................................................................

Acronyms.......................................................................................................................................................

Acronym Translation Table..........................................................................................................................

Installation Information................................................................................................................................

5-Year / Periodic Review Summary.............................................................................................................

Cleanup Program Summary.........................................................................................................................

Installation Restoration Program................................................................................................................

Installation Restoration Program Site Descriptions..................................................................................

Installation Restoration Program Site Closeout (No Further Action) Sites Summary...........................

Installation Restoration Program Schedule...............................................................................................

IRP Summary.............................................................................................................................................
IRP Contamination Assessment..............................................................................................................
IRP Previous Studies................................................................................................................................

MOTCO-001 Tidal Area Landfill...............................................................................................................
MOTCO-001A Tidal Area Landfill Groundwater.....................................................................................
MOTCO-002 R Area...................................................................................................................................
MOTCO-003 Kiln Site (Litigation Area)...................................................................................................
MOTCO-004 Allied Chemical Site A........................................................................................................
MOTCO-005 Allied Chemical Site B........................................................................................................
MOTCO-006 Coke Pile Site .....................................................................................................................
MOTCO-011 Wood Hogger Site...............................................................................................................
MOTCO-025 K-2 Area..............................................................................................................................
MOTCO-026 G-1 Area..............................................................................................................................
MOTCO-028 Litigation Area Monitoring.................................................................................................
MOTCO-031 Former Fertilizer Plant........................................................................................................
MOTCO-031a Former Fertilizer Plant Groundwater...............................................................................
MOTCO-032 Unit 7 Mosquito Abatement Ditches..................................................................................
MOTCO-033 Lost Slough.........................................................................................................................
MOTCO-038 Port Chicago Main Street Dump........................................................................................
MOTCO-040 Former Copper Smelter......................................................................................................

Installation Restoration Program Milestones.........................................................................................
IRP Schedule Chart...................................................................................................................................

11
12
14

24
25
26
27
28
29
30
31
33
34
35
36
37
38
39
40
41

45
48

1

2

4

5

7

8

10

23

42

45



Table of Contents

Military Munitions Response Program........................................................................................................

Military Munitions Response Program Site Descriptions.........................................................................

Military Munitions Response Program Site Closeout (No Further Action) Sites Summary...................

Military Munitions Response Program Schedule.......................................................................................

MMRP Summary........................................................................................................................................
MMRP Contamination Assessment.........................................................................................................
MMRP Previous Studies...........................................................................................................................

MOTCO-007-R-01 Explosive Ordnance Displosal Q Area...................................................................
MOTCO-008-R-01 Port Chicago Tidal Area Explosions......................................................................
MOTCO-010-R-01 Suisun Bay Impact Area..........................................................................................

Military Munitions Response Program Milestones.................................................................................
MMRP Schedule Chart..............................................................................................................................

50
51
52

54
55
56

58
59

49

53

57

58



Final MILITARY OCEAN TERMINAL CONCORD Installation Action Plan - 1

Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).



In an effort to coordinate planning information between the restoration manager, the Army Materiel Command (AMC), the US 
Army Environmental Command (USAEC), Military Ocean Terminal Concord (MOTCO), the executing agencies, regulatory 
agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all
major Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AMC

AOC

BERA

Cal/EPA

CERCLA

CIP

COC

COPC

DET

DoD

DTSC

EOD

ERA

FFA

FRA

FS

FY

IAP

IRA

IRP

LTM

LUC

MC

MEC

MMRP

MOTCO

MRS

NAVWPNSTA

NPL

OC

PA

PAH

PBA

PCB

POL

PP

PRP

RA

RA(C)

RAB

RACR

RASS

RC

RCRA

Army Environmental Database-Restoration

Army Materiel Command

Area of Concern

Baseline Ecological Risk Assessment

California Environmental Protection Agency

Comprehensive Environmental Response, Compensation and Liability Act of 1980

Community Involvement Plan

Contaminant of Concern

Contaminant of Potential Concern

Detachment

Department of Defense

Department of Toxic Substances Control

Explosive Ordnance Disposal

Ecological Risk Assessment

Federal Facility Agreement

Final Remedial Action

Feasibility Study

Fiscal Year

Installation Action Plan

Interim Remedial Action

Installation Restoration Program

Long-Term Management

Land Use Controls

Munitions Constituents

Munitions and Explosives of Concern

Military Munitions Response Program

Military Ocean Terminal Concord

Munitions Response Site

Naval Weapons Station

National Priorities List

Organochlorine

Preliminary Assessment

Polycyclic Aromatic Hydrocarbon 

Performance-Based Acquisition

Polychlorinated Biphenyls

Petroleum, Oil and Lubricants

Proposed Plan

Potenially Responsible Party

Remedial Action

Remedial Action (Construction)

Restoration Advisory Board

Remedial Action Completion Report

Remedial Action Sub-site

Response Complete

Resource Conservation and Recovery Act of 1976
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Acronyms

RDX

RFA

RI

RIP

ROD

RRSE

RWQCB

SMP

STLC

SWMU

TAPP

TNT

TRC

TRV

USACE

USAEC

USEPA

UXO

Cyclotrimethylenetrinitramine

RCRA Facility Assessment

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

California Regional Water Control Board 

Site Management Plan

Soluble Threshold Limit Concentration

Soild Waste Management Unit

Technical Assistance for Public Participation

Trinitrotoluene

Technical Review Committee

Toxicity Reference Value

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency

Unexploded Ordnance
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
The Army's mission at MOTCO is to process, ship, and receive military general cargo and ordnance in a safe and efficient 
manner.  

Lead Organization
Army Materiel Command (AMC)

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
A score of 34 was recorded on 16-DEC-94.

Date for RA(C) Completion:

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

MOTCO is located in Concord, California, in north-central Contra Costa County, approximately 30 miles northeast of San 
Francisco, California.  The facility is bounded on the north by Suisun Bay, on the south by the former Naval Weapons Station 
(NAVWPNSTA) Concord, on the west by the city of Concord (population 122,067), and on the east by private land and the city of 
Pittsburg.   


RAB established 200901

201712

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

4390
Concord

Contra Costa
California

Federal

State

Local

MOTCO [US Army Corps of Engineers (USACE) Sacramento is the contracting agency]

US Fish and Wildlife Service, Delta office
US Environmental Protection Agency (USEPA), Region 9
National Marine Fishery Office, SF Bay Office
California Regional Water Control Board (RWQCB), San Francisco Bay Region
California Environmental Protection Agency (Cal/EPA), Department of Toxic Substances Control 
(DTSC) Board
Contra Costa County Department of Health Services

Date for NPL Deletion: TBD
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Installation Information
Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated 
Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Groundwater, Sediment, Soil

Groundwater, Sediment, Soil

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Underway

Status
200604
201501

Start Date
200910
201609

End Date
2010
2016

End FY

Final RA Plan for Hazardous Substances

Title Area Landfill Site 1

Associated ROD/DD Name
MOTCO-003, MOTCO-004, MOTCO-005, MOTCO-006, 
MOTCO-025, MOTCO-026, MOTCO-028
MOTCO-001

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The remedy is protective of human health under current land use conditions. Contaminants left in place to avoid 
impacts to sensitive habitat that supports threatened and endangered species continue to pose low-level risks to 
ecological receptors.

Results

Survey vegetation impacted by a  2007 wildfire; resume monitoring at former monitoring locations; reassess 
exposures for the California Black Rail; assess ecological risk in RASS sub-areas; and evaluate TRVs used in 
baseline ERA, (see narrative). 

Actions

15 actions are recommended (see narrative) for immediate, action, to be completed in 2009, 2010, and 2013.Plans

MOTCO-003, -004, -005, -006, -025, -026, -028:

1. Continue to maintain the current access controls at the Litigation Area. Stringently monitor for signs of trespassing.

2. Control upgradient contaminant sources. 

3. Prepare a record of decision (ROD) amendment for sites 32 and 33. 

4. Monitor vegetation recovery impacted by the 2007 wildfire, assess potential impact to sensitive habitat and threatened 
and endangered species, and determine the potential for erosion of contaminated soil.

5. Include Sites 32 and 33 in the monitoring program again once the remedy has been implemented to ensure 
protectiveness of remedy. 

6. Resume monitoring in RA sub-sites (RASS) 3 and 4 until long-term protectiveness is ensured for unrestricted and 
unlimited use. 

7. Divide RASS 2 into remediated and unremediated spatial units.

8. Continue monitoring with revised plan. 

9. Continue to reassess exposure risks for black rails at five-year intervals using more realistic exposure assumptions. 

10. Continue vegetation landscape monitoring.

11. Conduct a baseline ecological risk assessment (BERA) to assess risks from exposure within individual spatial units as 
well as site-wide risks to determine whether risks need to be addressed on smaller spatial scales. 

12. Evaluate toxicity reference values (TRV) used for the BERA to determine which TRVs are not based on direct 
population level effects and identify appropriate TRVs to determine how BERA risk estimates were impacted.  Recalculate 
risks.

13. Conduct another site inspection to determine whether the area of distressed vegetation still exists. 

14. Resume monitoring of contaminant of concern (COC concentrations in Units 9 and 13. Continue monitoring until long-
term protectiveness is ensured for unrestricted and unlimited use.



MOTCO-001:

1. Complete the explanation of significant differences, redesign work, construction, landfill cap land use controls (LUC), 
and RI/FS to characterize groundwater at Site 1.

Recommendations and Implementation Plans:
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: MOTCO-001 (landfill) and MOTCO-002, 009,011,032 and 033 are construction complete and are in 
LTM.

LTM continues for litigation sites. A proposed plan (PP) and ROD were completed for MOTCO-031.  
The signed ROD was finalized in June 2015. Caps were put in place for MOTCO-032 and MOTCO-
033, and continuing RA actions are underway.  An RI/FS is underway at MOTCO-031A. RI/FS began 
in spring 2016 for MOTCO-038 and 040.

Future Plan of Action: Actions for fiscal year (FY)16 and 17 include continue LTM on MOTCO-001, 002, 003, 004, 005, 006,
009, 011, 025, 026, 026A, 028, 032, and 033. Complete RAs at MOTCO-031. Complete the RI/FS at 
MOTCO-001A,031A, 038 and 040. The June 2016 site management plan (SMP) details all work to 
be completed for all sites at MOTCO as per the Federal Facility Agreement (FFA). The RA for 
MOTCO-031 has been delayed until fall 2016.

The facility at MOTCO, located at the former NAVWPNSTA Seal Beach Detachment (DET) Concord, California, is operated by 
the 834th Transportation Battalion which manages military material trans-shipments on the west coast in support of the global 
Warfighter. The installation is an ocean shipping terminal for the trans-shipment of general cargo and munitions between sea, 
rail, and highway routes. Past disposal activities of solvents, fuels, and other chemicals, and MC created extensive pollution in 
both the groundwater and the soil.   



The Tidal Area of the former NAVWPNSTA Seal Beach DET Concord was transferred to the Army as MOTCO in October 2008. 
As part of the land transfer, the Army agreed to continue and finalize the Comprehensive Environmental Response, 
Compensation and Liability Act of 1980 (CERCLA) process that the Navy started.   



The region that encompasses the former NAVWPNSTA Seal DET Concord was originally identified as Bay Point. The area was 
primarily farms and ranches from the mid-1800s until 1908 when a chemical industry moved into the area now occupied by the 
eastern part of the base. Rail lines were laid through the area in the latter part of the 19th century and Union Pacific Railroad and 
the Burlington Northern Santa Fe Corporation still operate main routes there. The deep water bayfront attracted industries that 
could benefit from sea-going access. There were major wheat shipping operations, a copper smelter at Seal Bluff at the end of 
the 19th century, a shipyard in 1917-1920s, and a lumber company from 1907 until 1932. In response to the Depression, the 
town changed its name to Port Chicago in 1932 in an effort to attract industry.   



With the need for a munitions loading point on the west coast, the Navy chose several hundred waterfront acres overlying the 
shipyard-smelter-lumber company area because of its remote location and the availability of three major rail lines. Construction 
of the waterfront handling facilities began in January 1942, and the facility was commissioned as the Naval Magazine Port 
Chicago in April 1942. The Inland Area used for munitions storage and maintenance, located in the Diablo Creek Valley, was 
subsequently acquired and linked to the Tidal Area by the Clayton-Bay Point Railroad over a Navy-constructed bridge spanning 
three main rail lines that passed through Port Chicago. In 1963, the base was officially renamed NAVWPNSTA Concord. In April 
1998, the base became the Weapons Support Facility Seal Beach, DET Concord.  



On July 17, 1944 a munitions ship docked at the Navy pier on the Tidal Area waterfront exploded destroying itself and an 
adjacent cargo ship, the pier, and severely damaging the nearby Navy garrison and the town of Port Chicago. 320 Navy, Coast 
Guard, and civilian workers were killed. Many residents in Port Chicago were injured. As a result, the Navy started actions to 
expand the buffer zone around munitions activities eventually acquiring all land within a 2-mile radius of the loading piers. The 
towns of Port Chicago and Nichols were purchased and demolished between 1968 and 1972 as part of this expansion. The 
former town sites are now within the Tidal Area. 

The piers and most other facilities in the Tidal Area are within the original property of the Naval Magazine, Port Chicago. The 
Navy's purchase of the several parcels of land, to create the buffer zone around the Tidal Area, include eight parcels covering 
307 acres, later found to be contaminated by the previous chemical industry occupants. Subsequent litigation with the prior 
owners resulted in settlements, and the parcels became known as the Litigation Area. Some of the cleanup work has been 
completed by the remaining adjacent chemical operation, the state and the Navy. 
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Cleanup Program Summary

MMRP

Prior Year Progress: An RI is underway for all three munitions response sites (MRS). Fieldwork began in July 2012 and 
was completed in October 2014. RI completion is planned.

Future Plan of Action: In order to characterize the MMRP sites, an RI/FS was started in 2012. A more detailed cleanup exit 
strategy will be developed pending the results of the final RI/FS. Per Section 22 of the FFA, the 
USEPA invoked informal dispute resolution on the draft final MMRP RI on Dec. 30, 2015. The Army 
and the regulatory agencies have met on a number of occasions to resolve the dispute and are close 
to resolution. The date of the final RI is to be established based on the informal dispute resolution. 
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MILITARY OCEAN TERMINAL CONCORD

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

50/33

Installation Site Types with Future and/or Underway Phases
3

7

2

2

1

2

Contaminated Ground Water

Contaminated Sediments

Contaminated Soil Piles

Landfill

Spill Site Area

Surface Disposal Area

Most Widespread Contaminants of Concern

Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern

Groundwater, Sediment, Soil

198203

204609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(MOTCO-001A, MOTCO-031a, MOTCO-040)

(MOTCO-004, MOTCO-005, MOTCO-025, MOTCO-026, MOTCO-028, MOTCO-032, MOTCO-033)

(MOTCO-003, MOTCO-031)

(MOTCO-001, MOTCO-038)

(MOTCO-011)

(MOTCO-002, MOTCO-006)

202009/202009Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
IRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA

FRA

FRA
FRA
FRA

FRA

Kinne Boulevard Wells
Building 174 Electric Substation
Kiln Site (Litigation Area)
Allied Chemical Site A
Allied Chemical Site B
Coke Pile Site 
K-2 Area
G-1 Area
Litigation Area Monitoring
Buildings A-3A and E-111
A16 and E108
TT-21 A, B and C
Taylor Blvd Bridge Disposal 
Site
PBA@MOTCO IR Sites

Tidal Area Landfill
Wood Hogger Site
Unit 7 Mosquito Abatement 
Ditches
Lost Slough

1995
1997
1999
1999
1999
1999
1999
1999
1999
2001
2007
2008
2010

2012

2013
2013
2016

2016

Site Name Action FYRemedy

REMOVAL
WASTE REMOVAL - SOILS
REMOVAL
REMOVAL
REMOVAL
REMOVAL
REMOVAL
REMOVAL
REMOVAL
WASTE REMOVAL - SOILS
REMOVAL
REMOVAL
REMOVAL

CAPPING

CAPPING
REMOVAL
CAPPING

CAPPING

Site ID
MOTCO-014
MOTCO-256
MOTCO-003
MOTCO-004
MOTCO-005
MOTCO-006
MOTCO-025
MOTCO-026
MOTCO-028
MOTCO-259
MOTCO-035
MOTCO-037
MOTCO-030

PBA@MOTC
O
MOTCO-001
MOTCO-011
MOTCO-032

MOTCO-033

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
Environmental investigations and cleanup began on NAVWPNSTA Seal Beach DET Concord in the 1980s and continue today. 
Initially led by the Navy (and now taken over by the Army), the environmental team carrying out these activities at MOTCO 
includes representatives from the Army, the USEPA, the Cal/EPA, and other federal, state, and local natural resource trustees. 
Cleanup activities at all Installation Restoration Program (IRP) sites follow the basic CERCLA process. MOTCO is divided into 
two geographically separated areas: the Litigation Area and the Tidal Area.   



In 1980 the Navy initiated a series of investigations to address the contaminant issues of the Litigation Area. From 1981 to 1983, 
an initial assessment study was conducted under the Navy Assessment and Control of Installation Pollutants Program. The study
was based on interviews, archival reports, SIs, and sample analysis. The study found evidence of metal contamination on six 
sites in the Litigation Area. In 1983 the Navy identified six sites  (3, 4, 5, 6, 25, 26), requiring an RI under CERCLA. The RI report
identified six metals: arsenic, cadmium, copper, lead, selenium, and zinc. During the RI an additional site, 28, was identified as 
requiring an investigation. In the FS, the sites were grouped into four RASS based on technical feasibility, environmental 
considerations, land use considerations, and public health considerations. The FS recommended remedial alternatives and soil 
cleanup criteria for each RASS.   



In 1989 the Navy issued an FRA plan and signed a ROD for remediation of the sites at the Litigation Area that were 
contaminated with metals. Active remediation (removal and disposal of contaminated soil) was conducted between 1992 and 
1996. A monitoring plan was put in place to monitor the effect and mobility of chemicals left in place.   



From 1996 to 2000 the Navy performed five years of post-remediation monitoring. A five-year periodic review assessment was 
completed in 2000 and the 2006 five-year assessment was completed in 2010. Two sites were identified as not protective of the 
environment (MOTCO-32 and  MOTCO-33). The next five-year review started in 2015 and will be finalized in 2016.



The following list provides an overview of the current status of the IR, MRS, and RCRA compliance sites at MOTCO. 
Contaminants are identified as chemicals of potential concern (COPC). After the ROD is signed, the COPCs will be considered 
COCs.



MOTCO-001:

COCs: Metals, VOCs, SVOCs, PAHs, PCBs, and MEC.

Current Status: RA completed in 2012. LTM is underway and includes annual monitoring and five-year review reports. MOTCO-
001 is subject to land use restrictions, maintenance for the landfill cover, and annual monitoring by the Army. 



MOTCO-001A: 

COPC: Metals, VOCs, SVOCs, PAHs, and PCBs.

Current Status: The RI phase is underway. 



MOTCO-002, 009, and 011:

COCs: Mercury, arsenic, PAHs, and PCBs.

Current Status: The remediation was completed in 2013. LTM is underway, including annual monitoring and five-year review 
reports. These sites are subject to land use restrictions and annual monitoring by the Army.



MOTCO-003, 004, 005, 006, 025, and 028:

COCs: None. 

Current Status: The remediation has been completed. LTM is underway, including annual monitoring and five-year review 
reports. These sites are subject to the annual LTM by the Army to evaluate effectiveness of the remedy.  



MOTCO-030:

COCs: None.

Current status: The remediation has been completed. No further action is planned. 



MOTCO-031:

COCs: Metals, primarily arsenic. 

Current Status: The RD/RA phase is underway.
MOTCO-031A:

COPs: Metals, primarily arsenic.

Current Status: The FS phase is underway. The public will be notified when the comment period is announced. The FS requires 
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 Contamination AssessmentIRP

Contamination Assessment Overview

The cleanup strategy for the IRP sites at MOTCO is to follow the CERCLA/Resource Conservation and Recovery Act of 1976 
(RCRA) steps and maintain compliance with the FFA. The SMP for MOTCO-001A, MOTCO-031, MOTCO-032, MOTCO-033 
and MOTCO-026A all have RIP/RC dates of 2016.  

Cleanup Exit Strategy

additional rounds of groundwater data before it can be finalized.



MOTCO-032 and 033:

COCs: Arsenic, cadmium, copper, lead, mercury, selenium, and zinc. 

Current Status: The RA phase is underway.



MOTCO-039:

COCs: None.

Current Status: No further action is required. The November 2012 SI concluded that this site does not pose unacceptable levels 
of risk to human health or the environment.



MOTCO-038 and 040. 

COPCs: Metals, SVOCs, PAHs. 

Current Status: Planning for the RI phase is underway. The RI field investigation is scheduled for September 2016.
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1976

1977

1983

1985

1986

1987

1988

1989

1992

1993

Environmental Engineering Survey, Naval Weapons 
Station, Concord, California

Soil Survey of Contra Costa County, California

Initial Assessment Study, Naval Weapons Station, 
Concord, California

Final Draft Report Assessment of Damage to Natural 
Resources at Naval Weapons Station, Concord, 
California
Salt Marsh Harvest Mouse and Small Mammal Trapping
at Concord Naval Weapons Station

Final Report, Remedial Investigation of Contaminant 
Mobility at Naval Weapons Station, Concord, California

Final Report, Suitability of Sites for Hazardous Waste 
Disposal, Concord Naval Weapons Station, Concord, 
California

Final Report, Remedial Investigation of Contaminant 
Mobility at Naval Weapons Station, Concord, California
Natural Resources Management Plan, Naval Weapons 
Station, Concord, California
Final Report Feasibility Study of Contamination 
Remediation at Naval Weapon Station Concord, 
California
Endangered Species Formal Consultation on 
Remediation of Heavy Metals Contamination at Naval 
Weapons Station, Conta Costa County, California

Monitoring Plan for Contamination Remediation at 
Naval Weapons Station, Concord, California

RCRA Facility Assessment, Concord Naval Weapons 
Station
Final Cultural Resources Survey Report, RASSs 1, 2, 
and 3, Naval Weapons Station, Concord, California

Draft Site Investigation Report, Tidal Area Sites, Naval 
Weapons Station, Concord, California
Drawings of RASSs 1, 2, and 3, Remedial Action, Naval
Weapons Station, Concord, California

Federal Facility Site Remediation Agreement for 
Concord Naval Weapons Station

Cultural Resources Overview, Naval Weapons Station 
Concord, Contra Costa County, California

Resources Engineering & 
Management

U.S. Department of 
Agriculture, Soil 
Conservation Service

Ecology and Environment, 
Inc.

Environmental Laboratory, 
Department of the Army

Harvey and Stanley 
Associates, Inc.

Environmental Laboratory, 
Department of the Army

Department of the Army, 
Geotechnical Laboratory

Environmental Laboratory, 
Department of the Army
Natural Resources 
Management Staff
Environmental Laboratory, 
Department of the Army

U.S. Department of Interior, 
Fish and Wildlife Service

Environmental Laboratory, 
Department of the Army

California Environmental 
Protection Agency, DTSC
PRC Environmental 
Management, Inc. and 
William Self Associates
IT Corporation

Naval Facilities Engineering 
Command, Western 
Division, San Bruno
Toxic Legal Office, DTSC

William Self Associates

MAR-1976

SEP-1977

JUL-1983

AUG-1985

DEC-1985

JAN-1986

SEP-1987

JUN-1988

JUN-1988

JUL-1988

AUG-1988

APR-1989

JUN-1992

JUL-1992

JUL-1992

AUG-1992

SEP-1992

AUG-1993

 Previous StudiesIRP

Title Author Date
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1993

1994

1995

1996

1997

1998

Final Technical Memorandum:  Results of Field 
Investigation Activities, Litigation Sites, Naval Weapons 
Station, Concord, California
Final Technical Memorandum:  Results of Field 
Investigation Activities, Litigation Sites, Naval Weapons 
Station, Concord, California

Endangered, Threatened and Candidate Species, U.S. 
Navy and Marine Corps Lands:  A Base Specific 
Handbook
Endangered, Threatened and Candidate Species, U.S. 
Navy and Marine Corps Lands:  A Base Specific 
Handbook
National Priorities List for Uncontrolled Hazardous 
Waste Sites
Long-Term Installation Plan, Naval Weapons Station 
Concord, Concord, California
Remediation Summary Report, RASS 4 Remedial 
Action, Naval Weapons Station, Concord, California
Qualitative Ecological Assessment Review of 
Background Documents, Litigation Area Sites, Naval 
Weapons Station, Concord, California

Final Work Plan, Qualitative Ecological Assessment, 
Litigation Area, Naval Weapons Station, Concord, 
California
Modifications to the Field Sampling Plan for the 
Qualitative Ecological Assessment, Litigation Area, 
Naval Weapons Station Concord

After Remediation (Year 1) Draft Remedial Action 
Monitoring Report, Litigation Area, Naval Weapons 
Station Concord

Technical Memorandum Tidal Influence Study and 
Post-Remediation Groundwater Monitoring, Litigation 
Area, Naval Weapons Station Concord
After Remediation (Year 2) Remedial Action Monitoring 
Report, Litigation Area 

Quality Assurance Project Plan, Remedial Action 
Monitoring Report, Litigation Area
Final Report RCRA Facility Assessment, Confirmation 
Study, Naval Weapons Station Concord, California

After Remediation (Year 3) Draft Remedial Action 
Monitoring Report, Litigation Area, Naval Weapons 
Station Concord
California Black Rail Surveys at the Weapons Station 
Facility Seal Beach Detachment Concord, Otter Sluice:  
Summer 1998
Final Qualitative Ecological Assessment Report, 
Litigation Area, Naval Weapons Station Concord, 

IT Corporation

IT Corporation

The Nature Conservancy

The Nature Conservancy

USEPA

PRC Environmental 
Management, Inc.
PRC Environmental 
Management, Inc.
PRC Environmental 
Management, Inc.

PRC Environmental 
Management, Inc.

PRC Environmental 
Management, Inc.

PRC Environmental 
Management, Inc.

Tetra Tech EM Inc.

PRC Environmental 
Management, Inc. and Uribe
& Associates
PRC Environmental 
Management, Inc.
PRC Environmental 
Management, Inc.

Tetra Tech EM Inc. and 
Uribe & Associates

H.T. Harvey and Associates

PRC Environmental 
Management, Inc.

SEP-1993

SEP-1993

JAN-1994

JAN-1994

MAR-1994

JUN-1994

AUG-1994

AUG-1994

MAY-1995

SEP-1995

MAY-1996

JUL-1997

JUL-1997

JUL-1997

AUG-1997

FEB-1998

AUG-1998

SEP-1998

 Previous StudiesIRP

Title Author Date
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1998

1999

2000

2001

2002

California

Final Qualitative Ecological Assessment Report, 
Litigation Area, Naval Weapons Station Concord, 
California
Final Work Plan/Field Sampling Plan, Remedial Action 
Monitoring, Litigation Area, Naval Weapons Station, 
Seal Beach Detachment Concord
Final Report Toxicity Evaluation of Sediments from the 
Litigation Area, Naval Weapons Station, Seal Beach 
Detachment, Concord, Using the Sediment-Water 
Interface Test with Topsmelt (Atherinops affinis) 
Embryos
Small Mammal Surveys, Litigation Area, Naval 
Weapons Station, Seal Beach Detachment, Concord, 
California

After Remediation (Year 4) Remedial Action Monitoring 
Report, Litigation Area 
Results of 1999 California Black Rail Surveys and 
Evaluation of Five-Year Population Trends at the Naval
Weapons Station Seal Beach Detachment, Concord, 
CA
1999 Small Mammal Survey Report, Naval Weapons 
Station Seal Beach Detachment, Concord, California

Draft Final Appendix A, Field Sampling Plan, Work 
Plan, Five-Year Periodic Review Assessment for 
Litigation Area, Naval Weapons Station Seal Beach 
Detachment Concord, Concord, California
Draft Appendix B, Quality Assurance Project Plan, Work
Plan for Five-Year Periodic Review Assessment 
Litigation Area, Naval Weapons Station Seal Beach 
Detachment, Concord, California
Draft Final Work Plan Five-Year Periodic Review 
Assessment for Litigation Area, Naval Weapons Station 
Seal Beach Detachment Concord, Concord, California
Draft Final Appendix A, Field Sampling Plan, Work 
Plan, Five-Year Periodic Review Assessment for 
Litigation Area, Naval Weapons Station Seal Beach 
Detachment Concord, Concord, California

Draft Five-Year Periodic Review Assessment, Litigation
Area, Naval Weapons Station Seal Beach Detachment, 
Concord, California

Integrated Natural Resources Management Plan and 
Environmental Assessment, Naval Weapons Station, 
Seal Beach Detachment Concord, Concord, California
Draft Final Periodic Five-Year Review Assessment for 
Litigation Area, Naval Weapons Station Seal Beach 
Detachment, Concord, California
Draft Final Community Summary Report, Five-Year 
Periodic Review Assessment, Litigation Area, Naval 

PRC Environmental 
Management, Inc.

Tetra Tech EM Inc.

Pacific Eco-Risk Labs

Garcia and Associates

Tetra Tech EM Inc.

H.T. Harvey and Associates

ECORP Consulting, Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech, Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

SEP-1998

DEC-1998

DEC-1998

DEC-1998

JAN-1999

NOV-1999

DEC-1999

FEB-2000

SEP-2000

SEP-2000

NOV-2000

JUN-2001

MAR-2002

OCT-2002

OCT-2002

 Previous StudiesIRP
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2002

2003

2004

2005

2006

2007

Weapons Station Seal Beach Detachment, Concord, 
California

Final Investigation Summary Report, Port, Chicago 
Main Street Gas Station Site, Naval Weapons Station 
Seal Beach Detachment Concord, Contra Costa 
County, California
Final Five-Year Periodic Review Assessment, Litigation
Area, Naval Weapons Station Seal Beach, Detachment,
Concord, Concord, California (CD only)
Final Sampling and Analysis Plan (Field Sampling 
Plan/Quality Assurance Project Plan) Data Gaps 
Evaluation, Litigation Area, Naval Weapons Station 
Seal Beach Detachment Concord, Concord, California
Draft Final Community Relations Plan, Naval Weapons 
Station Seal Beach Detachment Concord, Concord, 
California

Final Letter Report of the Second Quarter (November 
2003) Groundwater Monitoring for Port Chicago Main 
Street Gas Station Site, Naval Weapons Station, Seal 
Beach Detachment Concord, Concord, California
Draft Supplemental Feasibility Study, Litigation Area, 
Naval Weapons Station Seal Beach Detachment 
Concord, Concord, California
Final Monitoring Plan for the Litigation Area, Naval 
Weapons Station Seal Beach Detachment Concord, 
Concord, California

Final Data Gaps Technical Evaluation Report for the 
Litigation Area, Naval Weapons Station Seal Beach, 
Detachment Concord, Concord, California
Final Sampling and Analysis Plan (Field Sampling 
Plan/Quality Assurance Project Plan) for Treatability 
Study at the Litigation Area, Naval Weapons Station 
Seal Beach Detachment Concord, Concord, California
Draft Evaluation of Methodologies for Deriving Risk-
Based, Site-Specific Preliminary Remediation Goals for
Litigation Area Sediment, Naval Weapons Station Seal 
Beach, Detachment Concord, Concord, California

Final Treatability Study and Supplemental Feasibility 
Study Data Gaps Technical Memorandum at the 
Litigation Area, Naval Weapons Station Seal Beach 
Detachment Concord, Concord, California
Final Year 1 Revised Post-Remediation Monitoring 
Program, Technical Memorandum, Litigation Area, 
Naval Weapons Station Seal Beach Detachment 
Concord, Concord, California

Final Year 2 Revised Post-Remediation Monitoring 
Program, Technical Memorandum, Litigation Area, 
Naval Weapons Station Seal Beach Detachment 

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

SulTech

SulTech

Tetra Tech EM Inc.

MAY-2003

JUN-2003

JUL-2003

AUG-2003

FEB-2004

MAR-2004

OCT-2004

MAR-2005

MAR-2005

MAY-2005

FEB-2006

AUG-2006

AUG-2007

 Previous StudiesIRP
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2007

2008

2009

2010

Concord, Concord, California

Final Qualitative Ecological Assessment Report, 
Litigation Area, Naval Weapons Station Concord, 
California
Revised Draft Final Supplemental Feasibility Study 
Report for Litigation Area Sites 32 (Unit 7 Mosquito 
Abatement Ditches), 33 (Units 10 and 11, Lost Slough), 
and 34 (Nichols Creek Erosional Areas), Naval 
Weapons Station Seal Beach Detachment Concord, 
Concord, California

Final Supplemental Feasibility Study Report for 
Litigation Area Sites 32 (Unit 7 Mosquito Abatement 
Ditches), 33 (Units 10 and 11, Lost Slough), and 34 
(Nichols Creek Erosional Areas), Naval Weapons 
Station Seal Beach Detachment Concord, Concord, 
California
Final Technical Memorandum for Year 3 of the Revised 
Post-Remediation Monitoring Plan for the Litigation 
Area, Naval Weapons Station Seal Beach Detachment 
Concord, Concord, California
Draft Feasibility Study Report for Tidal Areas 2, 9, and 
11

Final GW Monitoring Summary & Closure Report for 
UST Site A-16, Naval Weapons Station Seal Beach 
Detachment Concord, Concord. CA
Final Accident Prevention Plan Revised Post-
remediation Monitoring for the Litigation Area, Military 
Ocean Terminal Concord, Concord, CA
Final Proposed Plan for Litigation Area Sites 32 and 33

Draft Year 4 Rev Post-remediation Monitoring Program 
Tech Memo, Litigation Area
RI Report for IRP Site 31, MOTCO, Concord, CA

Draft SAP (FSP/QAPP) Pre-remedial Design Field 
Investigation Sites 32 & 33 Litigation Area
Draft Amended ROD Litigation Area Sites 32 & 33

Draft Addendum 02 SAP (FSP/QAPP) RI IR Site 31

Final SAP (FSP/QAPP) Pre-remedial Design Field 
Investigation Sites 32 & 33 Litigation Area
Final Addendum 02 SAP (FSP/QAPP) RI IR Site 31

Final Year 4 Rev Post-remediation Monitoring Program 
Tech Memo, Litigation Area
Final FS for IR Sites 2, 9, and 11

Draft Proposed Plan for IR Sites 2, 9, and 11

Draft UST WP (Multiple UST Sites)

PRC Environmental 
Management, Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

Tetra Tech EM Inc.

TtEMI

Tetra Tech EM Inc.

TtEMI

TtEMI

Tetra Tech EM Inc.

TtEMI

TtEMI

TtEMI

TtEMI

TtEMI

TtEMI

TtEMI

TtEMI

ITSI

SEP-2007

NOV-2007

JAN-2008

AUG-2008

OCT-2008

FEB-2009

FEB-2009

APR-2009

JUN-2009

JUN-2009

JUL-2009

AUG-2009

AUG-2009

OCT-2009

OCT-2009

OCT-2009

DEC-2009

JAN-2010

FEB-2010

 Previous StudiesIRP

Title Author Date



Final MILITARY OCEAN TERMINAL CONCORD Installation Action Plan - 19

2010

2011

2012

Pre-RD Field Investigation Technical Memorandum

FINAL SUPPLEMENTAL FEASIBILITY STUDY 
REPORT FOR LITIGATION AREA SITES 32 AND 33
FINAL LITIGATION AREA 2ND 5-YEAR REVIEW

8/17/2010 DRAFT GEOTECHNICAL INVESTIGATION 
WORK PLAN
FINAL SITE 1 GEOTECHNICAL WP

FINAL SITE 1 GEOTECHNICAL UXO SUPPORT WP

FINAL LITIGATION AREA LTM UXO SUPPORT WP 
(SOIL COLLECTION)
FINAL SITE 1 LANDFILL FIRST 5-YR REVIEW

FINAL CLOSURE PLAN FOR SITE 30

FINAL CLOSURE/POST CLOSURE MAINTENANCE 
PLAN SITE 1 TIDAL AREA LANDFILL

FINAL LITIGATION AREA YEAR 5 MONITORTING 
TECH MEMO, MOTCO-003, 004, 005, 006, 025, 026, 
02
DRAFT FINAL SUPPLEMENTAL FEASIBILITY STUDY
ADDENDUM LITIGATION AREA SITES 32 AND 33
FINAL SITE 1 GROUNDWATER SAP AMENDMENT

FINAL SITE 26A - G1 AREA RI WP & APP

FINAL PROPOSED PLAN FOR SITES 2, 9, AND 11

FINAL SITE 26A - G1 AREA SI

FINAL SITE 2,  9, 11 HISTORICAL RADIOLOGICAL 
ASSESSMENT
FINAL LITIGATION AREA SITES 32, 33 SFS 
AMENDMENT/ADDENDUM
FINAL TREATABILITY STUDY WORK PLAN FOR 
ASSESSING CAP MATERIAL FOR SITES 32 AND 33
FINAL RECORD OF DECISION FOR MOTCO TIDAL 
AREA SITES 2, 9, 11
FINAL SITE 1 LANDFILL ESD

FINAL LITIGATION AREA SITE 32 AND 33 PP

FINAL SITE 35 UST SITES A-16 AND E-108 WELL 
DESTRUCTION REPORT
FINAL LITIGATION AREA LTM SAP ADDENDUM, 
MOTCO-003, 004, 005, 006, 025, 026, 02
UXO WORK PLAN LITIGATION AREA LONG TERM 
MONITORING AT UNITS 9 AND 13
FINAL SITE 36 PORT CHICAGO HWY SUMMARY 
REPORT
SITE INSPECTION REPORT SITES 38, 39, AND 40

DF Record of Decision for MOTCO Tidal Area, Sites 2, 
9, 11

TtEMI

TT

Tetra Tech

AIS

AIS

AIS

Tetra Tech

Tetra Tech

Soft Souce

AIS

Tetra Tech

TT

AIS

TT

Tetra Tech

Tetra Tech

Tetra Tech

TT

TT

Tetra Tech

AIS

AIS

Tetra Tech

Tetra Tech

Tetra Tech

IT/

TT

Tetra Tech

FEB-2010

MAR-2010

JUL-2010

AUG-2010

SEP-2010

SEP-2010

OCT-2010

NOV-2010

NOV-2010

DEC-2010

FEB-2011

FEB-2011

MAR-2011

MAR-2011

APR-2011

APR-2011

JUL-2011

JUL-2011

JUL-2011

AUG-2011

AUG-2011

AUG-2011

AUG-2011

SEP-2011

SEP-2011

SEP-2011

NOV-2011

JAN-2012
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2012

2013

SITE 1 LANDFILL CONSTRUCTION UXO SUPPORT 
WP
FINAL YEAR 6 REVISED POST-REMEDIATION 
MONITORING PROGRAM TECHNICAL 
MEMORANDUM LITIGATION AREA, MOTCO-003, 
004, 005, 006, 025, 026, 028
Draft Remedial Design, Remedial Action for Site 11, 
Rhodes Road Fill and Area
Draft Community Involvement Plan

FINAL EXPLOSIVE SAFETY SUBMITTAL SITE 1 
AMENDMENT DDESB APPROVAL
PETROLEUM HYDROCARBON INVESTIGATION 
REPORT MOTCO SITE 26A
30% DESIGN SUBMITTAL REMEDIAL DESIGN 
REPORT FOR IN SITU CAP AT SITES 32 AND 33 
DRAFT FINAL REMEDIAL DESIGN FOR MOTCO SITE
11
DRAFT SITE INSPECTION REPORT MOTCO SITES 
38, 39, 40
FINAL RECORD OF DECISION FOR MOTCO TIDAL 
AREA SITES 2, 9, 11
DRAFT FINAL AMENDED RECORD OF DECISION 
FOR MOTCO SITES 32 AND 33 LITIGATION AREA
DRAFT UXO WP REMEDIAL  ACTION FOR MOTCO 
SITE 11
DRAFT REMEDIAL INVESTIGATION SITE 1 GW

FINAL MOTCO COMMUNITY INVOLVEMENT PLAN

90 PERCENT REMEDIAL DESIGN REPORT FOR IN 
SITU CAP AT SITES 32 AND 33 LITIGATION AREA
TRANSMITTAL OF FINAL REMEDIAL DESIGN 
ADDENDUM TIDAL AREA SITE 11
PROPOSED PLAN SITE 31 MOTCO

SUMMARY REPORT MOTCO SITE 37 
GROUNDWATER MONITORING
SITE INSPECTION REPORT SITES 38, 39, AND 40

PETROLEUM HYDROCARBON INVESTIGATION 
REPORT MOTCO SITE 26A
SAMPLING AND ANALYSIS PLAN (FIELD SAMPLING 
PLAN & QA PROJECT PLAN) FOR GW 

DRAFT ENGINEERING EVALUATION/COST 
ANALYSIS LAND USE CONTROLS - MOTCO 
MILITARY MUNITIONS RESPONSE PROGRAM
REVISED FINAL WORK PLAN - MILITARY 
MUNITIONS RESPONSE PROGRAM REMEDIAL 
INVESTIGATION/ FEASIBILITY STUDY AT MOTCO
DRAFT LAND USE CONTROL REMEDIAL DESIGN 
INSTALLATION RESTORATION SITES 2, 9, 11
DRAFT RECORD OF DECISION SITE 31 SOIL

DRAFT FINAL SAMPLING AND ANALYSIS PLAN SITE
31A

Tetra Tech

Tetra Tech

Insight

Tetra Tech

AIS

TT

Tetra Tech

Insight inc

Tetra Tech

Tetra Tech

Tetra Tech

Cabrera

AIS

TT

Tetra Tech

Tetra Tech

Tetra Tech

TT

Tetra Tech

Tettra Tech

Tetra Tech

USACE

Parsons

Insight

TT

Tetra Tech

FEB-2012

FEB-2012

FEB-2012

FEB-2012

MAR-2012

MAR-2012

MAR-2012

MAY-2012

MAY-2012

JUN-2012

JUN-2012

JUN-2012

JUN-2012

JUL-2012

JUL-2012

OCT-2012

OCT-2012

OCT-2012

NOV-2012

NOV-2012

DEC-2012

JAN-2013

JAN-2013

JAN-2013

MAR-2013

APR-2013
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2013

2014

2015

REMEDIAL ACTION REPORT MECURY REMEDIAL 
ACTION FOR MITIGATION OF ECOLOGICAL RISK 
SITE 11, WOOD HOGGER SITE
FINAL LAND USE CONTROL REMEDIAL DESIGN 
INSTALLATION RESTORATION SITES 2, 9, AND 11
FINAL SAMPLING AND ANALYSIS PLAN (FIELD 
SAMPLING PLAN AND QA PROJECT PLAN) FOR 
GROUNDWATER CHARACTERIZATION AT 
INSTALLATION RESTORATION SITE 31A
DRAFT REMEDIAL INVESTIGATION SITE 1 TIDAL 
AREA LANDFILL
REMEDIAL ACTION REPORT MECURY REMEDIAL 
ACTION FOR MITIGATION OF ECOLOGICAL RISK 
SITE 11, WOOD HOGGER SITE
REMEDIAL ACTION REPORT AND LAND USE 
CONTROL REMEDIAL DESIGN MOTCO-001 TIDAL 
AREA LANDFILL, SITE 1
YEAR 8 REVISED POST-REMEDIATION 
MONITORING PROGRAM TECHNICAL 
MEMORANDUM MOTCO-003, 004, 005, 006,
RECORD OF DECISION SITE 31 SOIL

YEAR 8 REVISED POST-REMEDIATION 
MONITORING PROGRAM TECHNICAL 
MEMORANDUM MOTCO-003, 004, 005, 006,
FINAL RECORD OF DECISION FOR SITE 31

REMEDIAL ACTION REPORT AND LAND USE 
CONTROL REMEDIAL DESIGN MOTCO-001 TIDAL 
AREA LANDFILL, SITE 1
FINAL RECORD OF DECISION FOR SITE 31 SOIL

FINAL REMOVAL ACTION COMPLETION REPORT 
FOR SITE 1 LANDFILL
2014 ANNUAL LAND USE CONTROL INSPECTION 
REPORT IR SITES 2, 9, AND 11
REMEDIAL INVESTIGATION REPORT SITE 1 
GROUNDWATER

YEAR 9 REVISED POST-REMEDIATION 
MONITORING PROGRAM TECHNICAL 
MEMORANDUM MOTCO-003, 004, 005, 006,
RECORD OF DECISION SITE 31 SOIL

REVISED FINAL RECORD OF DECISION SITE 31 
SOIL
2015 GROUNDWATER MONITORING REPORT AND 
SITE CLOSURE EVALUATION FOR SITE 26A 
MILITARY OCEAN TERMINAL CONCORD
2015 ANNUAL LAND USE CONTROL INSPECTION 
REPORT IR SITES 2, 9, AND 11
REVISED DRAFT FINAL RI FOR SITE 1A 
GROUNDWATER
Draft Final Military Munitions Response Program 
(MMRP) Remedial Investigation Report Military Ocean 

Insight

Tetra Tech

Tetra Tech

AIS

Insight

AIS

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Insight

Tetra Tech

AIS

Tetra Tech

AIS

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

USACE

Parsons

MAY-2013

JUL-2013

JUL-2013

SEP-2013

SEP-2013

OCT-2013

OCT-2013

OCT-2013

FEB-2014

MAY-2014

AUG-2014

AUG-2014

AUG-2014

NOV-2014

DEC-2014

JAN-2015

JAN-2015

APR-2015

JUN-2015

JUN-2015

JUL-2015

DEC-2015
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2015

Terminal Concord

 Previous StudiesIRP

Title Author Date
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MILITARY OCEAN TERMINAL CONCORD

Installation Restoration Program

Site Descriptions
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Site ID: MOTCO-001
Site Name: Tidal Area Landfill

CLEANUP/EXIT STRATEGY
Post-closure maintenance (LTM) began in July 2012. The 2016 five-year review has been completed and the site remedy was 
determined to be protective of human health and the environment. The Army will monitor the land use restrictions, maintenance 
needs for the landfill cover, and controls annually.  LTM activities include quarterly groundwater monitoring, biannual inspection of 
the cap, and annual soil gas sampling. The annual monitoring reports will be incorporated into the five-year review reports, to 
evaluate the effectiveness of the remedy and status of the LUCs, and to determine if the property complies with LUCs.








SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

199201........
199401........
199801........
200806........
200806........
201301........

199301
199501
200805
200809
201210
204609

RIP Date: N/A

RC Date: 201210

The Tidal Area Landfill served as the primary disposal area for the Navy and surrounding communities from 1944 to 1979. The 
landfill is approximately 13 acres and contains an estimated 135,000 cubic yards of waste and soil cover. Munitions and 
explosives of concern (MEC) were found in the landfill in June 2006. Through the CERCLA process, the Navy and regulatory 
agencies agreed the landfill should be covered. Construction of the cover began in April 2006. During excavation, MEC were 
unearthed, and the Navy stopped work and revised the cover design to eliminate the need for excavation. The Navy prepared an 
ESD to the ROD that describes the design changes (larger footprint and higher landfill), provides the reasons for the changes, and
presents revised drawings. The Army has redesigned the landfill cap and took over direct management of the landfill closure. The 
draft final ESD became available to the public in September 2011. The final ESD was signed in December 2012. The cap 
construction was completed in June 2012. The post-closure maintenance plan was approved in March 2012. An approved RA 
(construction) [RA(C)] completion report was completed in December 2015. LTM continues as part of the Post-Closure plan.  

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: MOTCO-001A
Site Name: Tidal Area Landfill Groundwater

CLEANUP/EXIT STRATEGY
An RI/FS is scheduled for completion in December 2016 with anticipated post-closure maintenance LTM Remedial Action 
Completion Report (RACR) is being prepared that summarizes the actions in the RI and conclusions for closure of Site 1A 
groundwater under CERCLA.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

199201........
199401........
201012........

199301
199501
201709

RIP Date: N/A

RC Date: 201709

This site encompasses the groundwater portion of site MOTCO-001. The tidal area landfill served as the primary disposal area for
the Navy and surrounding communities from 1944 to 1979. The landfill is approximately 13 acres and contains an estimated 
135,000 cubic yards of waste and soil cover. A performance-based acquisition (PBA) contract was awarded to complete the final 
RI report on the groundwater.  The work plan has been prepared and submitted to regulatory review. The revised draft final 
groundwater RI report was submitted for agency review in July 2015. The final RI is anticipated by December 2016. The costs 
associated with LTM for groundwater will be covered under site MOTCO-001.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: MOTCO-002
Site Name: R Area

CLEANUP/EXIT STRATEGY
The Army will monitor the land use restrictions annually (LTM has been ongoing for two years).  The annual monitoring reports will 
be incorporated into the five-year review reports, which evaluate the status of the LUCs and LUC compliance at Sites 2, 9, and 11.
To synchronize these sites with other five-year review sites, MOTCO 002, 009, and 011 are included in the 2016 five-year review.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

198301........
199301........
199603........
201202........

198309
199309
201109
204609

RIP Date: N/A

RC Date: 201201

R Area (MOTCO-002), Froid and Taylor Roads (MOTCO-009), and Wood Hogger Site (MOTCO-011) (formerly known as Sites 
2, 9, and 11) are collectively called the Tidal Area Sites and include both wetland and upland areas.  In 1939, prior to Navy 
ownership, a meandering, east-west-trending slough flowed across the wetlands and marshlands of what is now MOTCO-002.  
A man-made sluice was constructed to channel water from MOTCO-002 to Suisun Bay.  During construction of NAVWPNSTA 
Seal Beach DET Concord, the sluice, now known as Otter Slough, was backfilled and rerouted around MOTCO-002 and -011. 
From the mid-1940s to the mid-1970s, various types of disposal and incineration occurred at these sites.  MOTCO-002 was 
formerly used as a disposal area for materials used to repackage munitions, including wood packing crates, munitions containers, 
steel banding, paint waste, and wood debris.  From the late-1940s until about 1976, the area adjacent on the eastern side of 
Baker Road was used for disposal of materials generated during segregation of conventional munitions returned from Pacific 
operations. Segregation waste, including metal munitions casings and cans, and miscellaneous debris were observed during the 
RI on the ground surface and submerged beneath the water along Baker Road. 



Based on the history of the site, groundwater, surface water, soil, and sediment samples were collected. The following chemicals 
were identified as COCs: metals, organochlorine (OC) pesticides, and PCB. R Area is surrounded by levees or developed land 
and consists of a large pond fringed with brackish and salt marsh habitat. Portions of the levee bordering the west side of the site 
(Baker Road) have settled and eroded so that standing water is now present year-round throughout most of R Area. The site is 
flooded during high tide.  With the exception of personnel conducting environmental studies and possibly people maintaining an 
aboveground water line that crosses the property, the site is no longer used. The final PP was completed in March 2011 and the 
final ROD was signed in October 2011. 



The Army agreed to USEPA's request to address potentially unacceptable risks to human health for unrestricted (residential) 
exposure to soil or sediment by proceeding to an FS to evaluate RA by LUCs or other potentially applicable actions. MOTCO-002 
does not pose an unacceptable ecological risk to the environment or animal receptors.  As a result, no action is required to 
address ecological risk.



The preferred remedial action documented in the June 2012 ROD included LUCs at Sites 2 and 9 and removal of mercury-
contaminated soils followed by LUCs at Site 11.  Excavation and offsite disposal of approximately 3,000 cubic yards of mercury-
contaminated soil and sediment at Site 11 was completed in January 2013.  The LUCs for Sites 2, 9, and 11 are limited to 
prohibiting residential development.  The Army will monitor the land use restrictions annually.  The annual monitoring reports will 
be incorporated into the five-year review reports, which evaluate the status of the LUCs and LUC compliance.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: MOTCO-003
Site Name: Kiln Site (Litigation Area)

CLEANUP/EXIT STRATEGY
The site continues to be under LTM as part of the litigation area sites' monitoring program (MOTCO-028). Technical 
memorandums are prepared each year summarizing annual monitoring results.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

198301........
198501........
198901........
199509........
199904........
201202........

198309
198612
199903
199905
199905
204609

RIP Date: 199905

RC Date: 199905

The Kiln Site is part of the Litigation Area. In the late-1960s and early-1970s, the Navy purchased several parcels of land to use 
as buffer zone for munitions loading operations. Eight of those parcels (307 acres) were subsequently found to contain metals 
contamination from waste disposal activities of the prior owners and historic spills from neighboring chemical companies. As a 
result, the Navy filed a lawsuit against the former property owners and reached a settlement that outlined cleanup responsibilities 
of the Navy and its neighbors. These parcels are now referred to as the Litigation Area. The Litigation Area consists primarily of 
tidal marshes with surrounding upland grassland and riparian areas, and supports significant populations of sensitive species, 
including the federal and state-listed endangered salt marsh harvest mouse and California black rail.  



In 1991 the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the soluble 
threshold limit concentration (STLC). Active remediation of the Litigation Area was conducted between 1992 and 1996. The Navy 
completed an RI of the Litigation Area and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals 
contamination in the soil. The Navy grouped these sites into one of four RASS and prepared an FS to evaluate RA alternatives. 
The Navy excavated and disposed of contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996. As part of 
the RD, the Navy implemented a monitoring plan to evaluate the effects and mobility of chemicals left in soil. From 1996 to 1999  
the Navy performed the first four years of post-remediation monitoring, and divided the Litigation Area into 16 monitoring units.   


A five-year periodic review assessment was completed in 2000 and the 2006 five-year assessment was completed in 2010. The 
next five-year assessment started in 2015 and will be finalized in 2016. Sites 3, 4, 5, 6, 25, 26, and 28 are currently in the fifteenth
year of post- remediation monitoring (five years post-remediation monitoring and 10 years of revised post-remediation 
monitoring).

RRSE:

Regulatory Driver: CERCLA
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Site ID: MOTCO-004
Site Name: Allied Chemical Site A

CLEANUP/EXIT STRATEGY
The site continues to be under LTM as part of the litigation area sites' monitoring program (MOTCO-028). Technical 
memorandums are prepared each year summarizing annual monitoring results.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

198301........
198501........
198901........
199509........
199901........
201202........

198309
198501
198901
199904
199905
204609

RIP Date: 199904

RC Date: 199906

The Allied Chemical Site A is part of the Litigation Area. In the late-1960s and early-1970s, the Navy purchased several parcels 
of land to use as buffer zone for munitions loading operations. Eight of those parcels (307 acres) were subsequently found to 
contain metals contamination from waste disposal activities of the prior owners and historic spills from neighboring chemical 
companies. As a result, the Navy filed a lawsuit against the former property owners and reached a settlement that outlined 
cleanup responsibilities of the Navy and its neighbors. These parcels are now referred to as the Litigation Area. The Litigation 
Area consists primarily of tidal marshes with surrounding upland grassland and riparian areas, and supports significant 
populations of sensitive species, including the federal and state-listed endangered salt marsh harvest mouse and California black 
rail.   



In 1991, the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the STLC. 
Active remediation of the Litigation Area was conducted between 1992 and 1996. The Navy completed an RI of the Litigation Area
and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals contamination in soil. The Navy grouped 
these sites into one of four RASS and prepared an FS to evaluate RA alternatives. The Navy excavated and disposed of 
contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996. As part of the RD, the Navy implemented a 
monitoring plan to evaluate the effects and mobility of chemicals left in soil. From 1996 to 1999, the Navy performed the first four 
years of post-remediation monitoring, and divided the Litigation Area into 16 monitoring units.   



A five-year periodic review assessment was completed in 2000 and the 2006 five-year assessment was completed in 2010. The 
next five-year assessment started in 2015 and will be finalized in 2016. Sites 3, 4, 5, 6, 25, 26, and 28 are currently in the fifteenth
year of post-remediation monitoring (five years post-remediation monitoring and 10 years of revised post-remediation 
monitoring).



Site 4 (RASS 1) occupies several acres adjacent to the former Allied Chemical Corp. facility. The soils were found to be 
contaminated with high levels of arsenic, copper, cadmium, iron and lead. 

RRSE:

Regulatory Driver: CERCLA
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Site ID: MOTCO-005
Site Name: Allied Chemical Site B

CLEANUP/EXIT STRATEGY
The site continues to be under LTM as part of the litigation area sites' monitoring program (MOTCO-028). Technical 
memorandums are prepared each year summarizing annual monitoring results.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

198301........
198501........
198901........
199509........
199901........
201202........

198309
198501
198901
199902
199902
204609

RIP Date: 199902

RC Date: 199905

The Allied Chemical Site B is part of the Litigation Area. In the late-1960s and early-1970s, the Navy purchased several parcels 
of land to use as buffer zone for munitions loading operations. Eight of those parcels (307 acres) were subsequently found to 
contain metals contamination from waste disposal activities of the prior owners and historic spills from neighboring chemical 
companies. As a result, the Navy filed a lawsuit against the former property owners and reached a settlement that outlined 
cleanup responsibilities of the Navy and its neighbors. These parcels are now referred to as the Litigation Area. The Litigation 
Area consists primarily of tidal marshes with surrounding upland grassland and riparian areas, and supports significant 
populations of sensitive species, including the federal and state-listed endangered salt marsh harvest mouse and California black 
rail.   



In 1991 the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the STLC. 
Active remediation of the Litigation Area was conducted between 1992 and 1996. The Navy completed an RI of the Litigation Area
and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals contamination in soil. The Navy grouped 
these sites into one of four RASS and prepared an FS to evaluate RA alternatives. The Navy excavated and disposed of 
contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996. As part of the RD, the Navy implemented a 
monitoring plan to evaluate the effects and mobility of chemicals left in soil. From 1996 to 1999 the Navy performed the first four 
years of post-remediation monitoring, and divided the Litigation Area into 16 monitoring units.   



A five-year periodic review assessment was completed in 2000 and the 2006 five-year assessment was completed in 2010. The 
next five-year assessment started in 2015 and will be finalized in 2016. Sites 3, 4, 5, 6, 25, 26, and 28 are currently in the fifteenth
year of post-remediation monitoring (five years post-remediation monitoring and 10 years of revised post-remediation 
monitoring).



Site 5 (RASS 1) occupies several acres adjacent to the former Allied Chemical Corp. facility. The soils were found to be 
contaminated with high levels of arsenic, copper, cadmium, iron and lead. 

RRSE:

Regulatory Driver: CERCLA
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Site ID: MOTCO-006
Site Name: Coke Pile Site 

CLEANUP/EXIT STRATEGY
The site continues to be under LTM as part of the litigation area sites' monitoring program (MOTCO-028). Technical 
memorandums are prepared each year summarizing annual monitoring results.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

198301........
198501........
198901........
199509........
199901........
201202........

198309
198501
198901
199901
199902
204609

RIP Date: 199901

RC Date: 199902

The Coke Pile Site is part of the Litigation Area. In the late-1960s and early-1970s, the Navy purchased several parcels of land to
use as buffer zone for munitions loading operations. Eight of those parcels (307 acres) were subsequently found to contain metals
contamination from waste disposal activities of the prior owners and historic spills from neighboring chemical companies. As a 
result, the Navy filed a lawsuit against the former property owners and reached a settlement that outlined cleanup responsibilities 
of the Navy and its neighbors. These parcels are now referred to as the Litigation Area. The Litigation Area consists primarily of 
tidal marshes with surrounding upland grassland and riparian areas, and supports significant populations of sensitive species, 
including the federal and state-listed endangered salt marsh harvest mouse and California black rail.   



In 1991 the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the STLC. 
Active remediation of the Litigation Area was conducted between 1992 and 1996. The Navy completed an RI of the Litigation Area
and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals contamination in soil. The Navy grouped 
these sites into one of four RASS and prepared an FS to evaluate RA alternatives. The Navy excavated and disposed of 
contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996. As part of the RD, the Navy implemented a 
monitoring plan to evaluate the effects and mobility of chemicals left in soil. From 1996 to 1999 the Navy performed the first four 
years of post-remediation monitoring, and divided the Litigation Area into 16 monitoring units.   



A five-year periodic review assessment was completed in 2000 and the 2006 five-year assessment was completed in 2010. The 
next five-year assessment started in 2015 and will be finalized in 2016. Sites 3, 4, 5, 6, 25, 26, and 28 are currently in the fifteenth
year of post-remediation monitoring (five years post-remediation monitoring and 10 years of revised post-remediation 
monitoring).



Site 6 (RASS 4) occupies 5 acres west of the former Allied Chemical Corp. facility. The soil was found to be contaminated with 
high levels of arsenic, copper, cadmium, iron and lead. 

RRSE:

Regulatory Driver: CERCLA
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Site ID: MOTCO-011
Site Name: Wood Hogger Site

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
LTM.................

198301........
198401........
199801........
201203........
201310........

198309
198506
201107
201309
202009

RIP Date: N/A

RC Date: 201309

The R Area (MOTCO-002), Froid and Taylor Roads (MOTCO-009), and Wood Hogger Site (MOTCO-011), (formerly known as 
Sites 2, 9, and 11) are collectively called the Tidal Area Sites and include both wetland and upland areas. From the mid-1940s to 
the mid-1970s, various types of disposal and incineration occurred at these sites. Site MOTCO-011 is bordered by Froid Road to 
the North, an unnamed dirt road and asphalt road to the east, and by Otter Slough to the south and west. The center of the site is 
a rectangular area that was formerly developed as a storage yard for scrap metal, wood, and portable wood hoggers. The former 
storage area has been cleared; however, some existing buildings remain and portions of the area are paved. Other portions of the
site consist of compacted ground that supports only a sparse cover of vegetation. With the exception of the occasional visits by 
security personnel and personnel conducting environmental studies, the site is no longer in use. The northern, southern, and 
eastern portions of the site are partially inundated and tidally influenced.   



From the early-1950s to the early-1970s an incinerator was used to burn wood at the southwestern corner of the site. The 
concrete foundation of the incinerator remains on the site. Between 1969 and 1973, dunnage and other wood scrap from the Tidal
Area operations were chipped using wood hogger equipment designed to shred wood. Some of the wood scraps chipped at the 
sites came from ordnance crates returned from Vietnam and were suspected to contain pentachlorophenol. The storage yard was 
identified as solid waste management unit (SWMU) 37 during the RFA conducted by DTSC in 1992. Locations adjacent to this 
SWMU were investigated as part of the RI to assess it as a potential source of site chemicals. Based on the history of the site, 
groundwater, surface water, soil, and sediment samples were collected.  The following chemicals were identified as COCs: 
metals, OC pesticides, and PCBs.



During the 1990s the Navy completed an SI; collected soil, groundwater, and surface water for analysis as part of the RI and 
submitted an RI report and ecological risk assessment (ERA) for the sites formerly known as 2, 9 and 11.  In 2003, the Navy and 
the regulatory agencies agreed additional samples should be collected to complete the RI report. The Navy collected additional 
samples and issued the updated revised draft final RI report in January 2008 and the final RI report was submitted in August 
2008. The Army and the regulatory agencies agreed that Sites 2 and 9, should close under the up-coming ROD and Site 11 
should proceed to an RD/RA to address risk to humans from contaminated soil.  The Army agreed to USEPA's request to address 
potentially unacceptable risks to human health for unrestricted (residential) exposure to soil or sediment by producing in the FS an
evaluation of RAs by LUCs or other potentially applicable means.  MOTCO-011 does not pose unacceptable risk to humans 
under industrial exposure scenario assumptions.  Soil and sediment at Site 11 contaminated with mercury poses unacceptable 
risk to benthic invertebrates and upper trophic level receptors.  As a result, Site 11 was recommended for RA to address the 
unacceptable risk.



The preferred RA documented in the June 2012 final ROD included LUCs at Sites 2 and 9 and removal of mercury-contaminated 
soils followed by LUCs at Site 11.  Excavation and offsite disposal of approximately 3,000 cubic yards of mercury-contaminated 
soil and sediment at Site 11 was completed in January 2013.  The LUCs for Sites 2, 9, and 11 are limited to prohibiting residential 
development.  The Army will monitor the land use restrictions annually.  The annual monitoring reports will be incorporated into 
the five-year review reports, which evaluate the status of the LUCs and LUC compliance.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: MOTCO-011
Site Name: Wood Hogger Site

CLEANUP/EXIT STRATEGY
The Army will monitor the land use restrictions annually (LTM has been ongoing for two years).  The annual monitoring reports will 
be incorporated into the five-year review reports, which evaluate the status of the LUCs and LUC compliance at Sites 2, 9, and 11.
To synchronize these sites with other five-year review sites, MOTCO 002, 009, and 011 are included in the 2016 five-year review.
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Site ID: MOTCO-025
Site Name: K-2 Area

CLEANUP/EXIT STRATEGY
The site continues to be under LTM as part of the litigation area sites' monitoring program (MOTCO-028).

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

198301........
198501........
198909........
199509........
199901........
201202........

198309
198501
198909
199902
199902
204609

RIP Date: 199902

RC Date: 199902

The K-2 Area is part of the Litigation Area. In the late-1960s and early-1970s, the Navy purchased several parcels of land to use 
as buffer zone for munitions loading operations. Eight of those parcels (307 acres) were subsequently found to contain metals 
contamination from waste disposal activities of the prior owners and historic spills from neighboring chemical companies. As a 
result, the Navy filed a lawsuit against the former property owners and reached a settlement that outlined cleanup responsibilities 
of the Navy and its neighbors. These parcels are now referred to as the Litigation Area. The Litigation Area consists primarily of 
tidal marshes with surrounding upland grassland and riparian areas, and supports significant populations of sensitive species, 
including the federal and state-listed endangered salt marsh harvest mouse and California black rail.   



In 1991, the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the STLC. 
Active remediation of the Litigation Area was conducted between 1992 and 1996. The Navy completed an RI of the Litigation Area
and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals contamination in soil. The Navy grouped 
these sites into one of four RASS and prepared an FS to evaluate RA alternatives. The Navy excavated and disposed of 
contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996. As part of the RD, the Navy implemented a 
monitoring plan to evaluate the effects and mobility of chemicals left in soil. From 1996 to 1999, the Navy performed the first four 
years of post-remediation monitoring, and divided the Litigation Area into 16 monitoring units.



Site 25 (RASS 3) lies along Nichols Creek.  Chemical companies at one time dumped waste into Nichols Creek, resulting in the 
contamination at the site. The soil was found to be contaminated with high levels of arsenic, copper, cadmium, iron and lead.     



A five-year periodic review assessment was completed in 2000 and the 2006 five-year assessment was completed in 2010. The 
next five-year assessment started in 2015 and will be finalized in 2016. Sites 3, 4, 5, 6, 25, 26, and 28 are currently in the fifteenth
year of post-remediation monitoring (five years post-remediation monitoring and 10 years of revised post-remediation 
monitoring).

RRSE:

Regulatory Driver: CERCLA
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Site ID: MOTCO-026
Site Name: G-1 Area

CLEANUP/EXIT STRATEGY
The site continues to be under LTM as part of the litigation area sites' monitoring program (MOTCO-028).

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

198301........
198501........
198901........
199509........
199901........
201202........

198309
198501
198901
199902
199902
204609

RIP Date: 199902

RC Date: 199902

In the late-1960s and early-1970s, the Navy purchased several parcels of land to use as buffer zone for munitions loading 
operations. Eight of those parcels (307 acres) were subsequently found to contain metals contamination from waste disposal 
activities of the prior owners and historic spills from neighboring chemical companies. Those parcels are now referred to as the 
Litigation Areas.   



In 1991 the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the STLC. 
Active remediation of the Litigation Area was conducted between 1992 and 1996. The Navy completed an RI of the Litigation Area
and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals contamination in soil. The Navy grouped 
these sites into one of four RASS and prepared an FS to evaluate RA alternatives. The Navy excavated and disposed of 
contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996.



The RD included a monitoring plan to monitor the effect and mobility of chemicals left in place. From 1995 to 1999, the Navy 
performed five years of post-remediation monitoring. A five-year periodic review assessment was conducted in 2000. Sites 3, 4, 
5, 6, 25, 26, and 28 are currently in the eighth year of post-remediation monitoring.



Site 26 (RASS 3), a 6-acre site, was previously owned by Getty Oil. The soils were found to be contaminated with high levels of 
zinc and lead at the bottom of a sump.



A five-year periodic review assessment was completed in 2000 and the 2006 five-year assessment was completed in 2010. The 
next five-year assessment started in 2015 and will be finalized in 2016. Sites 3, 4, 5, 6, 25, 26, and 28 are currently in the fifteenth
year of post-remediation monitoring (five years post-remediation monitoring and 10 years of revised post-remediation 
monitoring).

RRSE:

Regulatory Driver: CERCLA
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Site ID: MOTCO-028
Site Name: Litigation Area Monitoring

CLEANUP/EXIT STRATEGY
This site is in year eight of LTM as mandated by the ROD. The estimate for this site includes the monitoring program for this site 
and sites MOTCO-003, MOTCO-004, MOTCO-005, MOTCO-006, MOTCO-025, and MOTCO-026. The five-year review of the 
litigation area site is underway. Technical memorandums are prepared each year summarizing annual monitoring results.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RA(C)..............
RA(O)..............
LTM.................

198301........
198501........
198901........
199509........
199901........
199912........

198309
198501
198901
199902
199902
204609

RIP Date: 199902

RC Date: 199902

In the late-1960s and early-1970s, the Navy purchased several parcels of land to use as buffer zone for munitions loading 
operations. Eight of those parcels (307 acres) were subsequently found to contain metals contamination from waste disposal 
activities of the prior owners and historic spills from neighboring chemical companies. As a result, the Navy filed a lawsuit against 
the former property owners and reached a settlement that outlined cleanup responsibilities of the Navy and its neighbors. These 
parcels are now referred to as the Litigation Area. The Litigation Area consists primarily of tidal marshes with surrounding upland 
grassland and riparian areas, and supports significant populations of sensitive species, including the federal and state-listed 
endangered salt marsh harvest mouse and California black rail.   



In 1991, the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the STLC. 
Active remediation of the Litigation Area was conducted between 1992 and 1996. The Navy completed an RI of the Litigation Area
and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals contamination in soil. The Navy grouped 
these sites into one of four RASS and prepared an FS to evaluate RA alternatives. The Navy excavated and disposed of 
contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996. As part of the RD, the Navy implemented a 
monitoring plan to evaluate the effects and mobility of chemicals left in soil. From 1996 to 1999, the Navy performed the first four 
years of post-remediation monitoring, and divided the Litigation Area into 16 monitoring units.      



Site 28 (RASS 3, also known as Site 34 in the supplemental FS) occupies several acres adjacent to the former Chemical Pigment 
Corp. and the former ESI Chemical Corp. facilities. The soil was found to be contaminated with high levels of arsenic, copper, 
cadmium, selenium, zinc, and lead. This site is where LTM costs are captured for Sites 3, 4, 5, 6, 25, 26, and 28.  The sites are 
under a single monitoring agreement as part of a ROD with the regulators. The five-year review costs for the next five-year 
review is in the cost-to-complete estimate.



A five-year periodic review assessment was completed in 2000 and the 2006 five-year assessment was completed in 2010. The 
next five-year assessment started in 2015 and will be finalized in 2016. Sites 3, 4, 5, 6, 25, 26, and 28 are currently in the fifteenth
year of post-remediation monitoring (five years post-remediation monitoring and 10 years of revised post-remediation 
monitoring).

RRSE:

Regulatory Driver: CERCLA
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Site ID: MOTCO-031
Site Name: Former Fertilizer Plant

CLEANUP/EXIT STRATEGY
Per the ROD, the selected remedy for Site 31 is excavation and off-site disposal of an estimated 32,000 cubic yards of 
contaminated soil.  Site 31 is currently in the RD phase of the CERCLA process, and remediation is scheduled for late 2016 early 
2017 timeframe. 




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

198301........
199808........
200204........
201203........
201209........

198309
200207
201203
201212
201712

RIP Date: N/A

RC Date: 201712

Site 31, a 17-acre site located near the Litigation Area site in the northeast portion of the installation, was used as a fertilizer plant
from 1955 to 1976. The Navy acquired the property in 1983 to maintain a safety buffer around the munitions operations. The Navy
first became aware of the contamination at the site when the Contra Costa water district installed a pump station on the site in 
1998. Soil samples collected showed high levels of arsenic, selenium, lead and mercury. In 2002, 2,100 cubic yards of soil were 
excavated for disposal. 



To assess the potential risk to ecological and human receptors, the Army completed an RI and an FS in December 2011. A 
contract for the RA(C) was awarded in September 2012. The performance work statement will take the site through closure in 
FY17. The signed ROD was finalized in June 2015. Groundwater investigations are handled under MOTCO-031A.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: MOTCO-031a
Site Name: Former Fertilizer Plant Groundwater

CLEANUP/EXIT STRATEGY
The cleanup strategy includes completing an RI/FS to define the extent of arsenic contamination in groundwater and LTM. The FS 
is planned for submittal to the regulatory agencies in August 2017; the Army is currently developing a treatability study to provide 
additional data for the detailed analysis and to support the remedial alternatives in the FS. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
PA...................
RI/FS...............

199501........
201203........

199509
201712

RIP Date: N/A

RC Date: 201712

Site is limited to the groundwater aspects of MOTCO-031.  The site was created out of MOTCO-031 at the request of the FFA 
signatory parties after the RI/FS recommended further RI work be completed for groundwater. Site MOTCO-031A has the same 
background and site boundaries as MOTCO-031.



A contract for the RI/FS was awarded in September 2012. The RI/FS, PP, and ROD are planned for completion in late 2017.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: MOTCO-032
Site Name: Unit 7 Mosquito Abatement Ditches

CLEANUP/EXIT STRATEGY
Our cleanup strategy for this site includes capping of contaminated sediment. The RA for Sites 32 and 33 is scheduled for 
completion in late 2016; the Army is currently preparing the RACR. These sites are subject to five-year review and annual LTM by
the Army. Sites 32 and 33 were evaluated in the 2016 five-year review and are expected to be protective of human health and the 
environment when it is completed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Sediment

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198301........
198401........
198601........
200905........
201103........
201512........

198309
198512
201201
201208
201512
204609

RIP Date: N/A

RC Date: 201512

The Unit 7 Mosquito Abatement Ditches are part of the Litigation Area. In the late-1960s and early-1970s, the Navy purchased 
several parcels of land to use as buffer zone for munitions loading operations. Eight of those parcels (307 acres) were 
subsequently found to contain metals contamination from waste disposal activities of the prior owners and historic spills from 
neighboring chemical companies. As a result, the Navy filed a lawsuit against the former property owners and reached a 
settlement that outlined cleanup responsibilities of the Navy and its neighbors. These parcels are now referred to as the Litigation 
Area. The Litigation Area consists primarily of tidal marshes with surrounding upland grassland and riparian areas, and supports 
significant populations of sensitive species, including the federal and state-listed endangered salt marsh harvest mouse and 
California black rail.   



In 1991 the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the STLC. 
Active remediation of the Litigation Area was conducted between 1992 and 1996. The Navy completed an RI of the Litigation Area
and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals contamination in soil. The Navy grouped 
these sites into one of four RASS and prepared an FS to evaluate RA alternatives. The Navy excavated and disposed of 
contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996. As part of the RD, the Navy implemented a 
monitoring plan to evaluate the effects and mobility of chemicals left in soil. From 1996 to 1999, the Navy performed the first four 
years of post-remediation monitoring, and divided the Litigation Area into 16 monitoring units.   



The 2010 five-year review identified Site 32 as an area not protective of ecological receptors and the Navy began a supplemental 
FS to assess the possible RAs for the site. The Army and regulatory agencies have agreed to supplemental FS. A submitted PP 
and signed ROD to complete a capping action was completed in January 2013.  The RA(C) fieldwork was completed in November
2015. 

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: MOTCO-033
Site Name: Lost Slough

CLEANUP/EXIT STRATEGY
Our cleanup strategy for this site includes capping of contaminated sediment. The RA for Sites 32 and 33 is scheduled for 
completion in late 2016; the Army is currently preparing the RACR. These sites are subject to five-year review and annual LTM by
the Army. Sites 32 and 33 were evaluated in the 2016 five-year review and are expected to be protective of human health and the 
environment when it is completed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Sediment

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198301........
198401........
198606........
200905........
201101........
201512........

198309
198503
201201
201208
201512
204609

RIP Date: N/A

RC Date: 201512

Unit 10 of the Lost Slough is part of the Litigation Area. In the late-1960s and early-1970s, the Navy purchased several parcels of
land to use as buffer zone for munitions loading operations. Eight of those parcels (307 acres) were subsequently found to contain
metals contamination from waste disposal activities of the prior owners and historic spills from neighboring chemical companies. 
As a result, the Navy filed a lawsuit against the former property owners and reached a settlement that outlined cleanup 
responsibilities of the Navy and its neighbors. These parcels are now referred to as the Litigation Area. The Litigation Area 
consists primarily of tidal marshes with surrounding upland grassland and riparian areas, and supports significant populations of 
sensitive species, including the federal and state-listed endangered salt marsh harvest mouse and California black rail.   



In 1991 the Navy and property owners entered into a consent decree. The parties agreed to clean up the properties to the STLC. 
Active remediation of the litigation area was conducted between 1992 and 1996. The Navy completed an RI of the Litigation Area 
and identified seven sites (3, 4, 5, 6, 25, 26, and 28) that required RA to address metals contamination in soil. The Navy grouped 
these sites into one of four RASS and prepared an FS to evaluate RA alternatives. The Navy excavated and disposed of 
contaminated soil from Sites 3, 4, 5, 6, 25, 26, and 28 between 1992 and 1996. As part of the RD, the Navy implemented a 
monitoring plan to evaluate the effects and mobility of chemicals left in soil. From 1996 to 1999, the Navy performed the first four 
years of post-remediation monitoring, and divided the Litigation Area into 16 monitoring units. 

  

The 2010 five-year review identified Site 33 as an area not protective of ecological receptors and the Navy began a supplemental 
FS to assess the possible RAs for the site. The Army and regulatory agencies have agreed to supplemental FS. A submitted PP 
and signed ROD for the sediment capping of the contaminated portion of the slough was completed in January 2013. The RA(C) 
fieldwork was completed in November 2015. 

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: MOTCO-038
Site Name: Port Chicago Main Street Dump

CLEANUP/EXIT STRATEGY
The Army will be conducting the RI field investigation the fall of 2016. Draft RI reports for Sites 38 and 40 are scheduled for 
submittal to the regulatory agencies by the end of May 2017. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Railroad waste and 
demolition debris.)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200801........
201006........
201406........

200801
201209
201903

RIP Date: N/A

RC Date: 202009

The former Main Street Dump area is located in the Tidal Area along Main Street in the former civilian community of Port Chicago.
The dump site is located in an open, grassy area that is approximately 12 acres in size.  Debris includes creosote painted railroad 
ties, demolition debris, and railroad wastes.  An underground fire occurred at the site as the result of a brush fire.  The Army has 
completed an SI and has recommended that an RI/FS be conducted to evaluate the risk and the agencies have concurred.



The RI/FS will generate a more complete understanding of the nature and extent of contamination associated with wastes present 
at Site 38. With the advantage of more detailed site information, a more complete human health risk assessment and a more 
complete ecological risk assessment can be performed to determine if remedial action is appropriate for the contaminated wastes,
soils, and groundwater at Site 38.

RRSE: HIGH

Regulatory Driver: CERCLA
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Site ID: MOTCO-040
Site Name: Former Copper Smelter

CLEANUP/EXIT STRATEGY
The Army will be conducting the RI field investigation the in fall of 2016. Draft RI reports for Sites 38 and 40 are scheduled for 
submittal to the regulatory agencies by the end of May 2017. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Sediment, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200801........
201006........
201506........

200801
201206
201903

RIP Date: N/A

RC Date: 202009

The Former Copper Smelter is was part of a 19th century ship building operation located on Seal Bluff.  The potential concern is 
heavy metal contamination of soil and sediment. The SI work plan was submitted to the regulatory team and fieldwork  began in 
October 2011, and the final SI report was completed in June 2012. Data from the SI indicates heavy metals are present at levels 
that will require a RI/FS.



The RI/FS will generate a more complete understanding of the nature and extent of contamination associated with wastes present 
at Site 40. With the advantage of more detailed site information, a more complete human health risk assessment and a more 
complete ecological risk assessment can be performed to determine if remedial action is appropriate for the contaminated wastes,
soils, and groundwater at Site 40.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
MOTCO-007

MOTCO-008

MOTCO-009

MOTCO-010

MOTCO-012

MOTCO-014

MOTCO-015

MOTCO-016

MOTCO-017

Legacy Navy site SITE 00007

Ryer Island

Froid and Taylor Roads

Legacy Navy site SITE 00010

Legacy Navy site SITE 00012

Kinne Boulevard Wells

Legacy Navy site SITE 00015

Red Rock Disposal Area

Bldgs. IA-24 and IA-24A

200009

200009

201109

200009

200009

200009

200009

200009

200509

During the Initial Assessment Study (IAS) 
in 1983, the Navy determined that the 
munitions located on the bottom of the 
berthing docks and in the marsh do not 
threaten human health or the endangered 
species in the area.  The IAS stated that 
further investigation under the Navy 
Assessment and Control of Installation 
Pollutants (NACIP) is not warranted.  It 
should be noted that this area is currently 
being evaluated under the Army's 
munitions response program. 
During the IAS in 1983, the Navy 
determined that the munitions located on 
the bottom of the berthing docks and in 
the marsh do not threaten human health 
or the endangered species in the area.  
The IAS stated that further investigation 
under the NACIP is not warranted.  It 
should be noted that this area is currently 
being evaluated under the Army's 
munitions response program. 
LTM and LUCs exist. 

Sampling conducted for the IAS showed 
no contamination.  The IAS concluded that
further investigation under the NACIP is 
not warranted.  
From IAS, Because Port Chicago was a 
small, non-industrial town, it is highly 
unlikely that any threat to the 
environments exists from the razing of the 
town or from any residual materials in the 
town.  As such, further study under the 
NACIP program is not warranted.  Note 
the Army is currently conducting a site 
investigation of a disposal area in the 
former Port Chicago area (Site 38). 
From IAS, The water supply wells were 
determine be unlikely that any threat to 
the environments exists from the razing of 
the town or from any residual materials in 
the town.  As such, further study under the
NACIP program is not warranted. 
Sampling conducted for the IAS showed 
no contamination. The IAS concluded that 
further investigation under the NACIP is 
not warranted.
Sampling conducted for the IAS showed 
no contamination. The IAS concluded that 
further investigation under the NACIP is 
not warranted.
The building were removed and Baseline 
Environmental Survey was conducted. 
The BES concluded that further 
investigation is not warranted. 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
MOTCO-018

MOTCO-019

MOTCO-020

MOTCO-021

MOTCO-026A

MOTCO-027

MOTCO-030

MOTCO-034

MOTCO-035

MOTCO-036

MOTCO-037

MOTCO-039

MOTCO-231

MOTCO-232

MOTCO-241

MOTCO-242

MOTCO-246

MOTCO-254

MOTCO-255

MOTCO-256

MOTCO-257

Legacy Navy site SITE 00018

Legacy Navy site SITE 00019

Legacy Navy site SITE 00020

Legacy Navy site SITE 00021

G-1 Area Groundwater

Building 1A-20

Taylor Blvd Bridge Disposal Site

Nichols Creek and Erosional Areas

A16 and E108

Port Chicago Highway Site

TT-21 A, B and C

Former Dry Cleaning Facility @E103

Southern Boundry Ordnance Disposal

Eastern Boundry Ordnance Disposal

Pistol Range

Aircraft Range

Building IA-41

UNOCAL Easement Site

Building 6LC98

Building 174 Electric Substation

Q Area Building 350

200009

200009

200009

200009

201512

200410

200912

200811

201010

201409

201503

201312

199305

200009

200009

200009

200009

200009

200009

200009

200009

Sampling conducted for the IAS showed 
no contamination. The IAS concluded that 
further investigation under the NACIP is 
not warranted.
Sampling conducted for the IAS showed 
no contamination. The IAS concluded that 
further investigation under the NACIP is 
not warranted.
Sampling conducted for the IAS showed 
no contamination. The IAS concluded that 
further investigation under the NACIP is 
not warranted.
Sampling conducted for the IAS showed 
no contamination. The IAS concluded that 
further investigation under the NACIP is 
not warranted.
Closure letter from the Water Board 
issued March 2016
No Information has been found yet, found 
the Navy records.
December 2009 Closure Report

The January 2008 Final Supplemental FS 
for the Litigation Area found that this site 
is the same as MOTCO-028.  As a result, 
MOTCO-034 was closed.
Closure Letter from the CRWQB (Water 
Board) issued April 2011.
Closure letter from the Water Board 
issued May 2015. 
Closure letter from the Water Board 
issued December 2012.
Closed under the SI. Agency concurrence 
documented in November 2012 final SI.
Site located on the Navy BRAC Closure 
property.
Site located on the Navy BRAC Closure 
property.
Site located on the Navy BRAC Closure 
property.
Site located on the Navy BRAC Closure 
property.
Site located on the Navy BRAC Closure 
property.
Site located on the Navy BRAC Closure 
property.
Site located on the Navy BRAC Closure 
property.
Site located on the Navy BRAC Closure 
property.
During the IAS in 1983, the Navy 
determined that no munitions were 
associated with the building. The IAS 
stated that further investigation under the 
NACIP is not warranted. It should be 
noted that this area is currently being 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

MOTCO-258

MOTCO-259

PBA@MOTCO

Service Station

Buildings A-3A and E-111

PBA@MOTCO IR Sites

200009

200703

201203

evaluated under the Army's munitions 
response program. 
Site located on the Navy BRAC Closure 
property.
UST Closure letter issued from both 
RWQCB and Contra Costa County in 
August 2004.
This is not a site. 

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198203

1983

1985

1986

1987

1989

1993

1995

1996

1997

PA

SI

SI

SI

SI

RI/FS

ISC
PA

SI

SI
INV
IRA
PA

PA
SI

IRA
RI/FS
RD
SI

(MOTCO-002 - R Area, MOTCO-003 - Kiln Site (Litigation Area), MOTCO-004 - Allied Chemical Site A, 
MOTCO-005 - Allied Chemical Site B, MOTCO-006 - Coke Pile Site , MOTCO-007 - Legacy Navy site SITE 
00007, MOTCO-008 - Ryer Island, MOTCO-009 - Froid and Taylor Roads, MOTCO-010 - Legacy Navy site 
SITE 00010, MOTCO-011 - Wood Hogger Site, MOTCO-012 - Legacy Navy site SITE 00012, MOTCO-014 - 
Kinne Boulevard Wells, MOTCO-015 - Legacy Navy site SITE 00015, MOTCO-018 - Legacy Navy site SITE 
00018, MOTCO-019 - Legacy Navy site SITE 00019, MOTCO-020 - Legacy Navy site SITE 00020, MOTCO-
021 - Legacy Navy site SITE 00021, MOTCO-025 - K-2 Area, MOTCO-026 - G-1 Area, MOTCO-028 - 
Litigation Area Monitoring, MOTCO-030 - Taylor Blvd Bridge Disposal Site, MOTCO-031 - Former Fertilizer 
Plant, MOTCO-032 - Unit 7 Mosquito Abatement Ditches, MOTCO-033 - Lost Slough, MOTCO-034 - Nichols 
Creek and Erosional Areas)
(MOTCO-007 - Legacy Navy site SITE 00007, MOTCO-008 - Ryer Island, MOTCO-010 - Legacy Navy site 
SITE 00010, MOTCO-012 - Legacy Navy site SITE 00012, MOTCO-014 - Kinne Boulevard Wells, MOTCO-
015 - Legacy Navy site SITE 00015, MOTCO-018 - Legacy Navy site SITE 00018, MOTCO-019 - Legacy Navy
site SITE 00019, MOTCO-020 - Legacy Navy site SITE 00020, MOTCO-021 - Legacy Navy site SITE 00021)

(MOTCO-004 - Allied Chemical Site A, MOTCO-005 - Allied Chemical Site B, MOTCO-006 - Coke Pile Site , 
MOTCO-009 - Froid and Taylor Roads, MOTCO-011 - Wood Hogger Site, MOTCO-025 - K-2 Area, MOTCO-
026 - G-1 Area, MOTCO-028 - Litigation Area Monitoring, MOTCO-033 - Lost Slough, MOTCO-034 - Nichols 
Creek and Erosional Areas)

(MOTCO-032 - Unit 7 Mosquito Abatement Ditches)

(MOTCO-003 - Kiln Site (Litigation Area))

(MOTCO-004 - Allied Chemical Site A, MOTCO-005 - Allied Chemical Site B, MOTCO-006 - Coke Pile Site , 
MOTCO-025 - K-2 Area, MOTCO-026 - G-1 Area, MOTCO-028 - Litigation Area Monitoring)

(MOTCO-035 - A16 and E108, MOTCO-037 - TT-21 A, B and C)
(MOTCO-001 - Tidal Area Landfill, MOTCO-001A - Tidal Area Landfill Groundwater, MOTCO-017 - Bldgs. IA-
24 and IA-24A, MOTCO-026A - G-1 Area Groundwater, MOTCO-027 - Building 1A-20, MOTCO-231 - 
Southern Boundry Ordnance Disposal, MOTCO-232 - Eastern Boundry Ordnance Disposal, MOTCO-241 - 
Pistol Range, MOTCO-242 - Aircraft Range)
(MOTCO-002 - R Area, MOTCO-017 - Bldgs. IA-24 and IA-24A, MOTCO-027 - Building 1A-20, MOTCO-
030 - Taylor Blvd Bridge Disposal Site, MOTCO-231 - Southern Boundry Ordnance Disposal, MOTCO-232 - 
Eastern Boundry Ordnance Disposal, MOTCO-241 - Pistol Range, MOTCO-242 - Aircraft Range)

(MOTCO-001 - Tidal Area Landfill, MOTCO-001A - Tidal Area Landfill Groundwater)
(MOTCO-035 - A16 and E108, MOTCO-037 - TT-21 A, B and C)
(MOTCO-014 - Kinne Boulevard Wells)
(MOTCO-031a - Former Fertilizer Plant Groundwater, PBA@MOTCO - PBA@MOTCO IR Sites)

(MOTCO-016 - Red Rock Disposal Area, MOTCO-258 - Service Station)
(MOTCO-016 - Red Rock Disposal Area, MOTCO-258 - Service Station)

(MOTCO-256 - Building 174 Electric Substation)
(MOTCO-259 - Buildings A-3A and E-111)
(MOTCO-259 - Buildings A-3A and E-111)
(MOTCO-246 - Building IA-41, MOTCO-254 - UNOCAL Easement Site, MOTCO-255 - Building 6LC98, 
MOTCO-256 - Building 174 Electric Substation, MOTCO-257 - Q Area Building 350, MOTCO-259 - Buildings 

Past Phase Completion Milestones
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 ScheduleIRP

1999

2000

2001

2002

2005

2007

2008

2009

2010

PA

RA(O)

RI/FS
RA(C)

RI/FS

ISC
RA(C)

SI

CAP
LTM
RI/FS
DES

LTM
IMP(C)

DES
CAP
RD
IMP(C)
PA

RI/FS

RI/FS

RA(C)

A-3A and E-111)
(MOTCO-246 - Building IA-41, MOTCO-254 - UNOCAL Easement Site, MOTCO-255 - Building 6LC98, 
MOTCO-256 - Building 174 Electric Substation, MOTCO-257 - Q Area Building 350, MOTCO-259 - Buildings 
A-3A and E-111)

(MOTCO-003 - Kiln Site (Litigation Area), MOTCO-004 - Allied Chemical Site A, MOTCO-005 - Allied 
Chemical Site B, MOTCO-006 - Coke Pile Site , MOTCO-025 - K-2 Area, MOTCO-026 - G-1 Area, MOTCO-
028 - Litigation Area Monitoring)
(MOTCO-003 - Kiln Site (Litigation Area))
(MOTCO-003 - Kiln Site (Litigation Area), MOTCO-004 - Allied Chemical Site A, MOTCO-005 - Allied 
Chemical Site B, MOTCO-006 - Coke Pile Site , MOTCO-025 - K-2 Area, MOTCO-026 - G-1 Area, MOTCO-
028 - Litigation Area Monitoring)

(MOTCO-007 - Legacy Navy site SITE 00007, MOTCO-008 - Ryer Island, MOTCO-010 - Legacy Navy site 
SITE 00010, MOTCO-012 - Legacy Navy site SITE 00012, MOTCO-014 - Kinne Boulevard Wells, MOTCO-
015 - Legacy Navy site SITE 00015, MOTCO-016 - Red Rock Disposal Area, MOTCO-017 - Bldgs. IA-24 and 
IA-24A, MOTCO-018 - Legacy Navy site SITE 00018, MOTCO-019 - Legacy Navy site SITE 00019, MOTCO-
020 - Legacy Navy site SITE 00020, MOTCO-021 - Legacy Navy site SITE 00021, MOTCO-027 - Building 1A-
20, MOTCO-232 - Eastern Boundry Ordnance Disposal, MOTCO-241 - Pistol Range, MOTCO-242 - Aircraft 
Range, MOTCO-246 - Building IA-41, MOTCO-254 - UNOCAL Easement Site, MOTCO-255 - Building 
6LC98, MOTCO-256 - Building 174 Electric Substation, MOTCO-257 - Q Area Building 350, MOTCO-258 - 
Service Station)

(MOTCO-036 - Port Chicago Highway Site)
(MOTCO-259 - Buildings A-3A and E-111)

(MOTCO-031 - Former Fertilizer Plant)

(MOTCO-035 - A16 and E108)
(MOTCO-017 - Bldgs. IA-24 and IA-24A, MOTCO-027 - Building 1A-20)
(MOTCO-030 - Taylor Blvd Bridge Disposal Site)
(MOTCO-035 - A16 and E108)

(MOTCO-259 - Buildings A-3A and E-111)
(MOTCO-035 - A16 and E108)

(MOTCO-037 - TT-21 A, B and C)
(MOTCO-037 - TT-21 A, B and C)
(MOTCO-001 - Tidal Area Landfill)
(MOTCO-037 - TT-21 A, B and C)
(MOTCO-038 - Port Chicago Main Street Dump, MOTCO-039 - Former Dry Cleaning Facility @E103, 
MOTCO-040 - Former Copper Smelter)
(MOTCO-001 - Tidal Area Landfill)

(MOTCO-034 - Nichols Creek and Erosional Areas)

(MOTCO-030 - Taylor Blvd Bridge Disposal Site)
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 ScheduleIRP

2011

2012

2013

2014

2015

SI
LTM
RI/FS

IMP(O)
RI/FS

SI
RA(C)
RD

RA(O)

RD
RI/FS
RA(C)

SI
INV

LTM

(MOTCO-026A - G-1 Area Groundwater, PBA@MOTCO - PBA@MOTCO IR Sites)
(MOTCO-035 - A16 and E108)
(MOTCO-002 - R Area, MOTCO-009 - Froid and Taylor Roads, MOTCO-011 - Wood Hogger Site)

(MOTCO-037 - TT-21 A, B and C)
(MOTCO-031 - Former Fertilizer Plant, MOTCO-032 - Unit 7 Mosquito Abatement Ditches, MOTCO-033 - Lost
Slough, PBA@MOTCO - PBA@MOTCO IR Sites)
(MOTCO-038 - Port Chicago Main Street Dump, MOTCO-040 - Former Copper Smelter)
(PBA@MOTCO - PBA@MOTCO IR Sites)
(MOTCO-032 - Unit 7 Mosquito Abatement Ditches, MOTCO-033 - Lost Slough, PBA@MOTCO - 
PBA@MOTCO IR Sites)
(PBA@MOTCO - PBA@MOTCO IR Sites)

(MOTCO-031 - Former Fertilizer Plant)
(MOTCO-026A - G-1 Area Groundwater)
(MOTCO-001 - Tidal Area Landfill, MOTCO-011 - Wood Hogger Site)

(MOTCO-039 - Former Dry Cleaning Facility @E103)
(MOTCO-036 - Port Chicago Highway Site)

(MOTCO-037 - TT-21 A, B and C)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2016

204609Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201712



Final MILITARY OCEAN TERMINAL CONCORD Installation Action Plan - 48

MILITARY OCEAN TERMINAL CONCORD IRP Schedule

LTM

RI/FS

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

RA(C)

RI/FS

LTM

LTM

RI/FS

RI/FS

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

0

0

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

0

0

1

1

0

0

1

0

1

1

1

1

1

0

1

1

1

0

0

1

1

0

0

1

0

1

1

1

1

1

0

1

1

1

0

0

1

1

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

MOTCO-001

MOTCO-001A

MOTCO-002

MOTCO-003

MOTCO-004

MOTCO-005

MOTCO-006

MOTCO-011

MOTCO-025

MOTCO-026

MOTCO-028

MOTCO-031

MOTCO-031a

MOTCO-032

MOTCO-033

MOTCO-038

MOTCO-040

Tidal Area Landfill

Tidal Area Landfill Groundwater

R Area

Kiln Site (Litigation Area)

Allied Chemical Site A

Allied Chemical Site B

Coke Pile Site 

Wood Hogger Site

K-2 Area

G-1 Area

Litigation Area Monitoring

Former Fertilizer Plant

Former Fertilizer Plant Groundwater

Unit 7 Mosquito Abatement Ditches

Lost Slough

Port Chicago Main Street Dump

Former Copper Smelter

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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MILITARY OCEAN TERMINAL CONCORD

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

4/1

Installation Site Types with Future and/or Underway Phases
1

2

Open Burn

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Sediment, Soil

200303

201712

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(MOTCO-007-R-01)

(MOTCO-008-R-01, MOTCO-010-R-01)

201712/201712Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

In order to characterize the MMRP sites, an RI/FS was started in 2012. Per Section 22 of the Federal Facility Agreement, the 
USEPA invoked informal dispute resolution on the draft final MMRP RI on Dec. 30, 2015. The Army and the regulatory agencies 
have met on a number of occasions to resolve the dispute and are close to resolution.  The date of the final RI is to be 
established based on the informal dispute resolution. A more detailed cleanup exit strategy will be developed pending the results 
of the final RI/FS.

Cleanup Exit Strategy

Environmental investigations and cleanup began on NAVWPNSTA Seal Beach DET Concord in 1983 and continue today. 
Initially led by the Navy (and now taken over by the Army), the environmental team carrying out these activities at MOTCO 
includes representatives from the Army, the USEPA, the Cal/EPA, and other federal, state, and local natural resource trustees. 
Cleanup activities at all Military Munitions Response Program (MMRP) sites follow the basic CERCLA process.   



The Navy completed a PA in August 2007. The report identified three MMRP sites in the Tidal Area: the Tidal Explosive 
Ordnance Disposal (EOD) above area Q, the Port Chicago Tidal Area, and the Suisun Bay Impact Area, sites MOTCO-007-R-
01, MOTCO-008-R-01, and MOTCO-010-R-01, respectively.   



The Navy had used the tidal area as an ammunition transfer facility since 1942, and continued with that use until the Army 
established MOTCO in the Tidal Area in 2001. In 1944 there was an explosion at the former Pier 1 involving two ships and more 
than 5,000 tons of ammunition. The ships berthed at the pier were the S.S. Quinault Victory and the A.E. Bryan. There were also 
13 boxcars, partially unloaded or awaiting unloading of munitions near the pier. The accident killed 320 people, injured another 
390, and caused more than 12 million dollars in property damage. The explosion was felt as far as 40 miles away. Smoldering 
metal and unexploded ordnance (UXO) from the explosion landed as far as 2 miles from the blast site. The area of potential 
MEC impact is unknown, but is estimated to be 4,945 acres in the Port Chicago Tidal Area (including three islands offshore) and 
4,830 acres in Suisun Bay. An emergency response action was performed immediately after the explosion, and EOD operations 
have addressed discoveries of MEC items in the marsh and on the islands since then. 



MOTCO-007, 008, and 010:

COPCs: MC and MEC. 

Current Status: The RI phase is underway. The RI field investigation at MRSs 7, 8, and 10 was completed in October 2014. The 
draft RI was submitted in April 2015. 
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2007

2008

2010

2011

2012

2013

2015

Final Health and Safety Plan, Tidal Area Site 11, MEC 
Clearance and Data Gaps Sampling, Naval Weapons 
Station Seal Beach Detachment Concord, Concord, 
California
Final Preliminary Assessment Military Munitions 
Response Program Naval Weapons Station Seal Beach
Detachment Concord, Concord, California August 2007

Final Site Inspection Work Plan for the Tidal Area 
MMRP Sites 7 (EOD Above Q Area), 8 (Port Chicago 
Tidal Area), and 10 (Suisun Bay Impact Area), Tidal 
Area, Naval Weapons Station Seal Beach Detachment 
Concord, Concord, California 

Draft MRP Historical Record Review and SI Report

DRAFT WORK PLAN MMRP REMEDIAL 
INVESTIGATION/ FEASABILITY STUDY AT MOTCO

DRAFT FINAL WORK PLAN MMRP REMEDIAL 
INVESTIGATION/ FEASABILITY STUDY AT MOTCO

FINAL WORK PLAN - MILITARY MUNITIONS 
RESPONSE PROGRAM REMEDIAL INVESTIGATION/ 
FEASIBILITY STUDY AT MOTCO

DRAFT MILITARY MUNITIONS RESPONSE 
PROGRAM REMEDIAL INVESTIGATION REPORT 
FOR THE MUNITIONS RESPONSE SITES

Tetra Tech EM Inc.

Malcolm Pirnie Inc.

Tetra Tech EM Inc.

Malcolm Pirnie, Inc. 

Parsons

Parsons

Parsons

Parsons

JUN-2007

AUG-2007

AUG-2008

JAN-2010

NOV-2011

MAR-2012

JAN-2013

APR-2015

 Previous StudiesMMRP

Title Author Date



Final MILITARY OCEAN TERMINAL CONCORD Installation Action Plan - 53

MILITARY OCEAN TERMINAL CONCORD

Military Munitions Response Program

Site Descriptions
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Site ID: MOTCO-007-R-01
Site Name: Explosive Ordnance Displosal Q Area

CLEANUP/EXIT STRATEGY
After the current RI/FS phase is completed, no removal work is anticipated to close the site, based on data from the RI work 
conducted to date.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200501........
200909........
201103........

200707
201101
201712

RIP Date: N/A

RC Date: 201712

The EOD Q Area covers 135 acres and was reported to have been used as an open burn/open detonation area beginning in the 
1970s.  Due to its location, there is also the potential for munitions relating to the 1944 explosion to be found at this site. In order 
to characterize the site, an Army SI was initiated in 2009 and completed in January 2011. The RI/FS contract was awarded, and 
the contractor began work in July 2011 and the fieldwork began in September 2012 and was completed in summer 2014. Future 
cleanup is not anticipated. The draft RI was issued in April 2015. The RI report was disputed by the EPA in Dec 15.  The Army 
and the regulatory agencies have met on a number of occasions to resolve the dispute and are close to resolution. The date of the
final RI is to be established based on the informal dispute resolution.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA



Final MILITARY OCEAN TERMINAL CONCORD Installation Action Plan - 55

Site ID: MOTCO-008-R-01
Site Name: Port Chicago Tidal Area Explosions

CLEANUP/EXIT STRATEGY
Although MEC and MC are believed present in the marshes, due to the sensitive nature of these areas, future intrusive RAs in the 
near term are not likely. Conversely, future RAs on the developable land areas in MOTCO will be needed to address MEC and 
potential MC risks. The percentage of the property that the RAs will entail is unknown at this time.  However, based on previous 
information, it is highly probable that subsurface ordnance is present on MOTCO. The volume of subsurface MEC is dependent on
the trajectory, angle and orientation of the projectiles at impact. A certain amount of the subsurface MEC has, over the years, 
migrated to the surface as a result of ground movement. The amount of subsurface ordnance is thought to represent 
approximately 5 percent of the developable area. It is anticipated that removal work will be limited to developable areas. A more 
detailed cleanup exit strategy will be developed pending the results of the RI/FS. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200501........
200909........
201103........

200707
201101
201712

RIP Date: N/A

RC Date: 201712

The Port Chicago Tidal Area encompasses terrestrial portions of the Tidal Area and associated islands in Suisun Bay that are 
within the impact area of the 1944 explosion.  Site MOTCO-008 encompasses 5,232 acres. The Port Chicago Tidal Area had 
been in use as an ammunition transfer facility from 1942 to the present. The RI/FS contract was awarded and fieldwork began in 
September 2012 and was completed in October 2014. Although future cleanup is anticipated, cost and technologies cannot 
accurately be determined until the RI/FS is complete. The draft RI was issued in April 2015. The RI report was disputed by the 
EPA in Dec 15.  The Army and the regulatory agencies have met on a number of occasions to resolve the dispute and are close to
resolution. The date of the final RI is to be established based on the informal dispute resolution.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID: MOTCO-010-R-01
Site Name: Suisun Bay Impact Area

CLEANUP/EXIT STRATEGY
MRS 10 (MOTCO-010) is difficult to assess since the RI/FS has yet to be conducted and the historical records available are 
limited.  However, several reports from both MOTCO's own dredging operations and USACE shipping channel maintenance 
dredging have reported MEC discoveries in this MRS.  Thus, at a minimum, a procedure similar to low-probability construction 
support should be utilized during future MOTCO and shipping channel dredging. A more detailed cleanup exit strategy will be 
developed pending the results of the RI/FS. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200501........
200909........
201103........

200707
201101
201712

RIP Date: N/A

RC Date: 201712

Site MOTCO-010, Suisun Bay Impact Area encompasses 5,018 aquatic acres in Suisun Bay and extends from the former pier to 
the west, north and east in a 12,000 foot radius. After the 1944 explosion, the US Coast Guard surveyed near the pier and 
reported the bottom to be heavily littered with metal debris and MEC/MC. The primary MC of concern include 
cyclotrimethylenetrinitramine (RDX), trinitrotoluene (TNT), and aluminum (from MK47 depth bombs and MK49 depth bombs). In 
order to characterize the site, an Army SI was initiated in 2009 and completed in January 2011. The RI/FS contract was awarded 
and the contractor began work in July 2011. The RI fieldwork was completed in October 2014. The draft RI was issued in April 
2015. The RI report was disputed by the EPA in December 2015.  The Army and the regulatory agencies have met on a number 
of occasions to resolve the dispute and are close to resolution. The date of the final RI is to be established based on the informal 
dispute resolution.



In July 2016, the USACE was contracted to complete an HRR.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
MOTCO-001-
R-01

UXO 00001 200409

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200303

2004

2007

2011

PA
RI/FS
SI

PA

SI

(MOTCO-001-R-01 - UXO 00001)
(MOTCO-001-R-01 - UXO 00001)
(MOTCO-001-R-01 - UXO 00001)

(MOTCO-007-R-01 - Explosive Ordnance Displosal Q Area, MOTCO-008-R-01 - Port Chicago Tidal Area 
Explosions, MOTCO-010-R-01 - Suisun Bay Impact Area)

(MOTCO-007-R-01 - Explosive Ordnance Displosal Q Area, MOTCO-008-R-01 - Port Chicago Tidal Area 
Explosions, MOTCO-010-R-01 - Suisun Bay Impact Area)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2016

201712Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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MILITARY OCEAN TERMINAL CONCORD MMRP 
Schedule

RI/FS

RI/FS

RI/FS

1

1

1

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

MOTCO-007-R-
01

MOTCO-008-R-
01

MOTCO-010-R-
01

Explosive Ordnance Displosal Q Area

Port Chicago Tidal Area Explosions

Suisun Bay Impact Area

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY18

FY18

FY18

FY19

FY19

FY19

FY20

FY20

FY20

FY21

FY21

FY21

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 200901

Potential TAPP: N/A

Additional Community Involvement Information  

The first RAB meeting was held in March 2009. The RAB will be meeting six times per year.  The Army completed a new 
CIP in February 2012. The 2012 CIP guides the community involvement for the Tidal Area. 

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

MOTCO

410 Norman Ave

Concord, CA 94520

Phone number: (925) 246-4024

Information Repository is located at 
Concord Public Library

2900 Salvio Street

Concord, CA 94519

Phone number: (925) 646-5455

Community Involvement Plan (Date Published): 201202
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